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1.A. IMPORTANT INFORMATION 

Project Name:   Greene Valley Recreational Improvements 
Project Number:  Z-152-014 
Managing Department: Planning and Development Department 
Project Contact:  Brian Arnt, Preserve Project Manager 
    barnt@dupageforest.org 
    630-524-7816 
 

Description Date Time Location 

Bid Advertisement 

Online  via 

DemandStar by 

Onvia, District 

Website, and in 

Print via Daily 

Herald 

08/04/2026 
Tuesday 

8:00 a.m. 

District website:  
www.dupageforest.org/about/bids-
proposals 

DemandStar:  
www.demandstar.com 

Pre-Bid Conference  
08/12/2026 
Wednesday 

11:00 a.m. 

District Headquarters 
FPDDC Administrative Offices 
3S580 Naperville Road 
Wheaton, IL  60189 

Deadline for 
Questions / Request 

for Information 

08/19/2026 
Wednesday 

12:00 p.m. 
Via e-mail to: barnt@dupageforest.org 

Or phone 630-542-7816 

Bid Submittals Due 
By Mail or Dropbox 

(Note: late 
submittals will be 

returned unopened) 

08/24/2026 

Monday 
11:00 a.m. 

District Headquarters 
FPDDC Administrative Offices 
3S580 Naperville Road 
Wheaton, IL  60189 

(Drop-Off Box is Located at front 
entrance. See Reference Map In Section 
1.C) 

Bid Opening 
Live  

08/24/2026, 

Wednesday 
11:00 a.m. 

District Headquarters 
FPDDC Administrative Offices 
3S580 Naperville Road 
Wheaton, IL  60189 

 
To Be Submitted with the Bid (See Section 4: Bid Submittal): 

1. Bid Submittal Checklist (found in Sub-Section 4.A) 

2. Bid Proposal Form (found in Sub-Section 4.B) 

3. Schedule of Unit Prices (found in Sub-Section 4.C) 

4. Bidder's Qualification Statement (found in Sub-Section 4.D) 

5. (including examples of work or other additionally required materials) 

6. Bid Security (as outlined in Sub-Section 1.D and below) 

http://www.dupageforest.org/about/bids-proposals
http://www.dupageforest.org/about/bids-proposals
http://www.demandstar.com/


https://www.dupageforest.org/about/bids-proposals


SECTION 1 - INTRODUCTION 

 
1.B  Pre-Bid Notice Project No. Z-152-014 
Greene Valley Recreational Improvements Page 1-7 

1.B. PRE-BID NOTICE 
 

 
 
A non-mandatory Pre-Bid Conference will be held on August 12th, 2026 at 11:00 a.m. at the 
Forest Preserve District of DuPage County Headquarters located at 3S580 Naperville Road, 
Wheaton, IL 60189 Sign-in period begins at 10:45 a.m. 

Following the meeting, contractors are highly encouraged, although not required, to visit the 
project site located at 8S127 Greene Rd, Naperville, IL 60540 

END OF SUB-SECTION – PRE-BID NOTICE 
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1.C. BID DOCUMENT NOTICE 

RETURN DOCUMENTS TO: 

 
ADMINISTRATIVE OFFICES 
FOREST PRESERVE DISTRICT OF DUPAGE COUNTY 
DIVISION OF RESOURCE MANAGEMENT AND DEVELOPMENT 
PLANNING DEPARTMENT 
3S580 NAPERVILLE ROAD 
WHEATON, IL  60189 
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DROP-OFF BOX LOCATION DETAIL: 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Bidder’s Submittals are to be placed in a sealed envelope and delivered to the Forest Preserve 
District of DuPage County Administrative Offices at 3S580 Naperville Rd, Wheaton, IL 60189. 
Submittals may be mailed or placed in the drop-off box. Sealed bids, labeled on the outermost 
envelope with label from the Section 4: Bid Submittal of these specifications will be received at 
the Administrative Offices’ drop-off box until 11:00 A.M. on Monday, August 24th, 2026.  

END OF SUB-SECTION – BID DOCUMENT NOTICE 
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1.D. INSTRUCTIONS TO BIDDERS 

TIME AND PLACE OF BID OPENING 

Notice is hereby given that the Board of Commissioners, of the Forest Preserve District of DuPage 
County, Illinois, will receive sealed competitive bid submittals at its administrative offices at 3S580 
Naperville Road, Wheaton, Illinois 60189 until 11:00 a.m. CST on Monday, August 24th, 2026. At 
11:00 a.m. CST on Monday, August 24th, 2026 the bid submittals will be publicly opened and read 
aloud. All interested parties are welcome to attend the Bid Opening Live Event. Bid submittals 
received after said date and time will not be opened. Consideration of the contract award will be 
made by the Board of Commissioners on Tuesday, September 15th, 2026. 

DESCRIPTION OF WORK 

The work to be done for this project, shown on the Drawings entitled, “Greene Valley Recreational 
Improvements,” prepared by the Forest Preserve District of DuPage County dated 7/31/2026, 
consists of construction of a new asphalt entrance road, parking lot grind and overlay and 
accessibility improvements, new concrete carriage walk, new picnic shelter and pad, new flush 
washroom building, new shade structure and paved concrete seating area, concrete paved kayak 
launch, new asphalt pedestrian trails and grading associated with onsite wetland creation. 

TIME OF COMPLETION 

See Sub-Section 1.F: Completion Dates for project completion dates. It is anticipated that the 
contract will be considered for award on September 15th, 2026. 

GENERAL INSTRUCTIONS 

Examination and Procurement of Documents:  The contract documents, including Plans and 
Specifications for said construction, are available on the District’s website: 
www.dupageforest.org under “Bids and Proposals” in the “Quick Links” heading at the bottom 
of the home page or through DemandStar by Onvia at www.demandstar.com. 

  Bidding Documents are also available for viewing at the District’s Headquarters at 3S580 
Naperville Road, Wheaton, IL 60189 

Basis of Bids Required:  Bids shall be submitted on a unit price basis. Bidders will be required to 
submit a Bid for the entire Project. Partial Bids on individual or segregated items will not be 
accepted. 

The Bidder shall submit the bid on the Bid Proposal Form and Schedule of Unit Prices, 
Electronic Bid Worksheet from Section 4: Bid Submittal of these specifications, in a sealed 
envelope with a label per Section 4: Bid Submittal of these Specifications. 

The Bid Proposal Form and Schedule of Unit Prices shall be executed properly and all writing 
shall be with ink or typewriter, except the signature of the Bidder which shall be written in ink. 

The Bidder shall specify in figures, in the places provided, a total price for each of the separate 
items called for in the Bid Proposal Form and a unit price and total price for each of the 
separate items called for in the Schedule of Unit Prices from Section 4: Bid Submittal of these 
specifications. 

Qualification Statement:  The Bidder shall complete and certify the Bidder’s Qualification 
Statement from Section 4: Bid Submittal of these specifications, which is contained herein as 
part of the contract documents and shall submit the Bidder’s Qualification Statement with the 
sealed bid. 

about:blank
http://www.demandstar.com/
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Bid Security:  The Bidder shall submit a Bid Security as specified in this sub-section below. 

Apprenticeship or Training Program Certification:  The Bidder shall complete and certify the 
Apprenticeship or Training Program Certification from Section 4: Bid Submittal of these 
specifications, which is contained herein as part of the contract documents and shall submit 
the Apprenticeship or Training Program Certification form with the sealed bid. Supporting 
documents including certificates of apprenticeship and letters of good standing are required 
to be submitted within 7 days of the bid opening. 

Bid Withdrawal:  No bid submittals shall be withdrawn after the date of the bid opening for a period 
of sixty (60) calendar days without written consent of the Owner. 

The Owner reserves the right to defer acceptance of any Bid Submittal for a period not to exceed 
sixty (60) calendar days after the date bid submittals are opened. 

Requests for Information (RFI):  All RFIs must be submitted to the Owner prior to the deadline 
indicated in Sub-Section 1.A: Important Information of these Specifications. All questions will 
be answered by the Owner or their Consultants as appropriate. All Bidders shall review plans, 
specifications and project conditions prior to the Deadline for Questions so that bidders can 
submit questions for response. 

REJECTION OF BID SUBMITTALS 

The Owner reserves the right to reject any and all bid submittals, to waive informalities or 
technicalities in any Bid, and to award the Contract in the best interest of the Owner and the 
Public. 

BID SECURITY 

A properly certified check, bond draft, cashier’s check or bid bond payable to the FOREST 
PRESERVE DISTRICT OF DUPAGE COUNTY for not less than ten percent (10%) of the amount 
of the grand total bid shall be submitted with each bid. The bid security shall be forfeited if the 
lowest responsible bidder awarded the contract fails, or refuses, to (a) enter into a Contract; 
(b) furnish performance and labor and material payment bonds equal to 100% of the contract 
amount; (c) furnish a construction schedule; or (d) provide the required insurance information 
after the successful bidder’s bid submittal is accepted. IF THE BID SECURITY IS FURNISHED 
IN THE FORM OF A BID BOND, THE BID BOND MUST BE IN THE FORM PROVIDED BY THE 
OWNER IN THIS BID INVITATION. THE FAILURE TO USE THE REQUIRED BID BOND WILL 
RESULT IN THE REJECTION OF THE BIDDER’S BID SUBMITTAL AS A NON-RESPONSIVE 
BID. 

PRE-BID CONFERENCE 

As specified in Sub-Section 1.B: PRE-BID NOTICE above, a non-mandatory Pre-Bid Conference 
will be held on Wednesday, August 12th, 2026 at 11:00 a.m. The Owner will have 
representatives available at this meeting to address questions raised by Bidders. However, Bidder 
attendance is not mandatory  
 
Following the meeting, contractors are highly encouraged, although not required, to visit the 
project site located at 8S127 Greene Rd, Naperville, IL 60540 

BIDDER WARRANTY 

By submitting a bid, the Bidder represents and warrants that it has sufficiently informed itself in 
all matters affecting the performance of the Work, furnishing the labor, supplies, materials and 
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equipment called for in the specifications; that it has checked its bids for errors and omissions; 
that the prices stated in its bid submittal are complete and correct in all respects regarding the 
performance of the Work. 

FORM OF CONTRACT 

Upon the award of the Contract by the Owner’s Board of Commissioners, the successful Bidder 
shall enter into an agreement with the Owner. The form of said agreement shall be provided by 
the Owner and shall be executed and submitted to the Owner within 15 calendar days after the 
date of written notification of the award of the Contract. A sample form of a contract is included 
herein for review by the Bidder. 

CLARIFICATION OF BID  

It is the Owner’s intention to enter into a single contract for the total Work specified within the bid 
documents. After contract award, the successful Bidder, referenced to as the General Contractor, 
shall be solely held responsible to the Owner for the work performed under the Contract. It is 
anticipated that the General Contractor will manage a team of contractors meeting the 
qualifications specified in Sub-Section 1.E BIDDER’S QUALIFICATION REQUIREMENTS, with 
the team being sub-contractors to the General Contractor. The General Contractor will be 
required to post all bonds associated with the Work. Bonds provided by sub-contractors 
will not be accepted by the Owner. 

SITE ACCESS 

All Bidders must clear all contacts or site visits through Project Representative: 

Brian Arnt, Preserve Project Manager 
3S580 Naperville Road 
Wheaton, IL  60189 
Phone: 630-524-8712 

GOVERNING LAWS AND REGULATIONS 

The successful Bidder shall comply with all federal and state equal employment opportunity 
requirements and shall pay workers prevailing wage rates, as determined by the Illinois 
Department of Labor. 

ILLINOIS LAW CLAUSE 

Upon award of a Contract under this Bid, the person, partnership, Limited Liability Company or 
Corporation, to whom the award is made, must comply with local and State laws that require such 
person or entity to be authorized and/or licensed to do business in DuPage County. By submission 
of this signed Bid Submittal, the Bidder agrees to subject itself to the jurisdiction and process of 
the Eighteenth Judicial Circuit court of DuPage County as to all matter and disputes arising or to 
arise under the Contract and the performance thereof, including any questions as to the liability 
for taxes, licenses, or fees levied by State or local government. 

PROOF OF INSURANCE 

The Owner will require the successful Bidder to furnish satisfactory Proof of Insurance by 
submitting Declaration Page(s) for all policies identified in the Certificate of Insurance, an 
Endorsement or other documentation indicating that the Owner has been named as an additional 
insured under the insurance policy(s) required by the contract documents. The Owner will also 
require the successful bidder to furnish a satisfactory performance bond, labor and materials 
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payment bond, construction schedule and evidence of said Bidder’s qualifications of this proposed 
project for review by the Owner. See Sub-Section 2.G: Legal Relations and Responsibility to the 
Public for insurance requirements. 

MISCELLANEOUS ITEMS PER PROJECT REPRESENTATIVE 

Miscellaneous Items Per Project Representative are pay items that have been included in the 
Schedule of Unit Prices as a contingency to cover the costs of unanticipated items of work not 
included in the plans that may become necessary during the course of construction. All Bidders 
will be required to submit a mandatory bid for the line item for Miscellaneous Items per Project 
Representative as part of Base Bid. The payment of all or part of the Miscellaneous Items shall 
be in the sole discretion of the Owner and shall be paid only for additional work specifically 
authorized by the Owner’s Project Representative. Any portion not used shall be credited to the 
District upon completion of the project. 

The Owner’s Project Representative does not have the authority to approve additional costs to 
the contract amount in excess of the quantities specified under Miscellaneous Items per Project 
Representative. Any necessary additional work that exceeds these amounts will need to be 
authorized first by a formal change order, to be approved by the OWNER’S Board of 
Commissioners, prior to implementation by the contractor. 

END OF SUB-SECTION – INSTRUCTIONS TO BIDDERS 
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1.E. BIDDER’S QUALIFICATION REQUIREMENTS 

DESCRIPTION 

To qualify as a responsible bidder for the project, a Bidder must demonstrate that they and any 
chosen sub-contractor(s) meet the minimum experience requirements specified herein and 
provide references for corresponding projects. The expectation is that the sub-contractor(s) as 
submitted by the Bidder within these qualifications will be used as the respective project team. 
Any change to a sub-contractor may be subject to review and approval by the Owner’s 
Representative. 

Contractors shall indicate their qualifications, and/or their sub-contractor’s qualifications 
(corporate experience and references as well as individual experience) on the form Sub-Section 
4.D: Bidder’s Qualification Statement found in Section 4: Bid Submittal of these specifications, 
and shall submit the completed form and supporting documentation with their bid submittals. 

Bidders shall also meet the requirements as outlined in Sub-Section 2.B: Submittal Requirements, 
Disqualification of Bidders. 

EARTHWORK CONTRACTOR QUALIFICATIONS 

Prospective earthwork contractors and/or sub-contractors must be a part of the project team, and 
must provide two (2) examples of projects completed in the past five (5) years demonstrating 
earth excavation with cut and fill requirements of a minimum 1,000 cubic yards and subsequent 
earthwork shaping experience and proficiency to achieve target contour elevations, cross section 
geometry and drainage way specifications. Additional demonstrated examples of experience and 
proficiency in the installation of a minimum of 500 lineal feet storm sewer systems shall be 
provided. Additional demonstrated examples of proficiency and experience in concrete work, 
asphalt work and trail construction shall be provided. 

IN-STREAM/WETLAND WORK CONTRACTOR QUALIFICATIONS 

Work associated with this project involves the use of specialized equipment within a riverine 
system. The work at all levels of involvement is to be performed by qualified firms with individuals 
having the expertise necessary to perform the assigned tasks with the skill and precision 
appropriate to work in these varied environments. 

It is the intent of the Owner to award a contract only to a bidder who furnishes satisfactory 
evidence that it has the requisite experience, ability, equipment, staffing, and sufficient capital and 
facilities to perform the work successfully and within the time specified in the contract documents. 

A. Prospective contractor must demonstrate completion of restoration project with bankfull 
channel width of between 15 to 80 feet. 

B. Prospective contractor shall demonstrate they have worked on similar in-stream projects, 
with experience of in-stream work under a minimum of 20 cfs low flow conditions while 
placing cobble riverbank stabilization, construction of in-stream improvements and 
installation and maintenance of non-erodible cofferdam. 

Project No. Z-152-014
Pag
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1.F. COMPLETION DATES 

SUBSTANTIAL COMPLETION 

It is anticipated that the CONTRACTOR will begin Work on Monday, September 21st, 2026 and 
the project shall be substantially completed by Wednesday, September 15th, 2027 Substantial 
completion shall consist of completing all Work under Contract. Within 7 days after the date of 
substantial completion, the Owner will furnish the Contractor with a punch list specifying the items 
that need to be completed or corrected. The Contractor shall complete all items on the punch list 
by Friday, October 15th, 2027 or within such time as may be allowed by extensions approved 
by the Owner. 

Unless approved by the Owner, a time extension will not be given due to weather unless the 
Contractor submits a claim in writing showing documentation from the National Weather Service 
that the weather during the contract time was unusually severe versus the previous ten (10) years 
recorded. 

FINAL COMPLETION 

Contractor shall complete all the items on or before Final Completion date of Friday, October 
15th, 2027 

LIQUIDATED DAMAGES 

The Contractor recognizes that “time is of the essence” with respect to the completion of the Work 
within specified time limits. In recognition of the time-critical nature for completing the Work and 
the inability of the parties to determine with any reasonable degree of certainty the actual amount 
or nature of the damages to be suffered by the District, if the Work is not completed within the 
deadlines set forth as “Substantial Completion” and “Final Completion” above, the Contractor shall 
be liable to the District, not as penalty but as liquidated damages, but excluding delays resulting 
from force majeure, in the amounts set forth below, in the “Schedule of Deductions for Each Day 
of Overrun In Contract Time.”  Liquidated damages shall apply to said Substantial Completion 
Date and Final Completion Date. The Owner shall recover said liquidated damages by deducting 
the amount thereof out of any moneys due or that may become due the contractor. The liquidated 
damages referred to herein are intended to be and are cumulative and shall be in addition to every 
other remedy now or hereafter enforceable at law, in equity, by statute, or under the contract. 

The liquidated damages per day shall be determined according to the following schedule, based 
on the Original Contract Amount: 

Schedule of Deductions for Each 
Day of Overrun In Contract Time 

Original Contract Amount   

From more than To and including Charge per Day 

$0.00  $100,000.00  $500.00  

$100,000.00  $500,000.00  $750.00  

$500,000.00  $1,000,000.00  $1,000.00  

$1,000,000.00  $3,000,000.00  $1,250.00  

$3,000,000.00  $6,000,000.00  $1,500.00  

$6,000,000.00  $12,000,000.00  $2,500.00  

$12,000,000.00  and over $5,000.00  
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The Contractor shall be liable and shall pay to the District the amount shown on the schedule 
above, not as penalty, but as liquidated damages, for each day of overrun in the contract time or 
such extended time as may have been allowed. 

END OF SUB-SECTION – COMPLETION DATES 

Project No. Z-152-014
Pag



SECTION 1 - INTRODUCTION 

 
1.G Supplementary Conditions 
Greene Valley Recreational Improvements Page 1-17 

1.G. SUPPLEMENTARY CONDITIONS 

SUPPLEMENTARY CONDITIONS 

The following Supplementary Conditions supplement the General Conditions. In case of conflict 
with any part or parts of said specifications, the Supplementary Conditions shall take precedence 
and shall govern. 

GENERAL SPECIFICATIONS 

Items indicated within general specifications that are not called for in the Sub-Section 4.B: Bid 
Proposal Form of Section 4: Bid Submittal of these specifications, that are incidental to the 
Contract shall be part of this project and the Contractor will be held responsible for these items. 

CONSTRUCTION SEQUENCE 

The PROJECT SITE (which includes the northern portion of the parking lot only and surrounding 
areas within the project limits) will be closed to visitors through October 15th, 2027 

All exterior work shall be completed during favorable weather conditions. 

See Civil Plans for additional Construction Sequencing instructions. 

Construction of the in-stream kayak launch will occur in low-flow conditions of the East Branch 
DuPage River 

Contractor shall coordinate with the project representative on the closure of the existing entrance 
drive off Greene rd. and for potential access of preserve users for the off-leash dog area. 

All work must be fully complete by October 15th, 2027  

UNFAVORABLE WEATHER AND OTHER CONDITIONS 

A. During unfavorable weather and other unfavorable conditions, Contractor shall pursue 
only such portions of the work as shall not be damaged thereby. No portions of the work 
whose satisfactory quality will be affected by an unfavorable condition shall be constructed 
while these unfavorable conditions exist unless, by special means or precautions, 
Contractor shall be able to overcome them. 

B. If the Contractor files a claim or an extension of time due to abnormal or severe weather, 
the Contractor must provide documentation proving that the weather has been abnormally 
severe during the contract time of the occurrence of the delay versus the previous 10 
years recorded by the National Weather Service. 

CONTRACTOR RESPONSIBILITY TO FOREST PRESERVE DISTRICT PROJECT 
REPRESENTATIVE 

Notify the Forest Preserve District of DuPage County, P.O. Box 5000, Wheaton, Illinois 60189, 
phone (630) 524-7816, one day in advance of all site inspections. 

All questions pertaining to Plans or Details of the work shall be directed to the Project 
Representative and cleared, prior to proceeding. 

Any work performed without authorization of the Project Representative will not be paid for and 
may be required to be removed as work that is non-conforming. 
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TICKETS FOR MACHINE TIME, LABOR AND MATERIAL 

Copies of all tickets for machine time, labor and material shall be delivered to the Project 
Representative. 

CONSTRUCTION PERFORMANCE AND CONSTRUCTION PAYMENT BOND 

The Contractor shall furnish a Construction Performance Bond and a Construction Payment Bond 
as outlined in Sub-Section 2.C: Award and Execution of Contract of Section 2: General Conditions 
of these specifications. Also see Section 5: Sample Documents for Performance and Payment 
Bonds sample documents. 

CONTRACTOR SHALL PAY WAGES 

In accordance with the provisions of the prevailing wage laws of Illinois to include: 

A. Prevailing Wage Requirement:  Pursuant to the Prevailing Wage Act, 820 ILCS 130/0.01 
et seq. (West 2010) the contractor and each sub-contractor shall pay all laborers, workers 
and mechanics performing work pursuant to this contract not less than the prevailing rate 
of wages as has been ascertained by the Illinois Department of Labor. 

ILLINOIS HUMAN RIGHTS ACT 

Contractor shall comply with the provisions of the Illinois Human Rights Act, as amended, 775 
ILCS 5/1-101 et seq. (West 2010), and with all rules and regulations established by the 
Department of Human Rights. Contractor agrees that it will not deny employment to any person 
or refuse to enter into any contract for the performance of any work provided for in this Contract 
to be performed on its behalf on the basis of unlawful discrimination as defined in the Illinois 
Human Rights Act. 

EMPLOYMENT OF ILLINOIS WORKERS 

Contractor shall comply with the provisions of the Employment of Illinois Workers on Public Works 
Act, 30 ILCS 570/0.01 et seq., as amended by Public Act 96-929, effective June 16, 2010. 

PURCHASING POLICY ORDINANCE 

Contractor shall comply with the provisions of the Forest Preserve District of DuPage County 
Purchasing Policy Ordinance No. 22-132 adopted May 17, 2022 or as amended thereafter. 

SUBSTANCE ABUSE PREVENTION PROGRAMS 

To the extent required by law, the Contractor will comply and cause all its sub-contractors to 
comply and insert appropriate provisions in their contract regarding Substance Abuse Prevention 
Programs, 820 ILCS 265/15. 

FREEDOM OF INFORMATION ACT AND PRIVATE VENDOR 

Contractor agrees to furnish all records related to this agreement and any documentation related 
to the Forest Preserve District of DuPage County required under an Illinois Freedom of 
Information Act (FOIA) request within five (5) business days after the District issues notice of such 
request to Contractor. (5 ILCS 140/1 et seq.)  Contractor agrees to not apply any costs or charge 
any fees to the District regarding the procurement of records required pursuant to a FOIA request. 
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CONTRACTOR WORK SCHEDULE 

The contractor may work during regular Forest Preserve District preserve hours. Preserve hours 
are one hour after sunrise to one hour after sunset. The contractor may work before or after 
regular preserve hours upon advance written approval from the Project Representative. 

1 – YEAR MAINTENANCE BOND 

Before final payment is made the Contractor shall furnish a maintenance bond to the Owner in a 
sum equal to ten percent (10%) of the final Contract Price. The final Contract Price shall include 
all approved changes orders. The bond shall be with a Surety satisfactory to the Owner. The bond 
shall remain in full force and effect for a period of one (1) year, which period to commence not 
sooner than the date of acceptance of final payment to the Contractor by the Owner.  

The bond shall provide that the Contractor guarantees to replace for said period of one (1) year 
all Work performed and materials furnished that were not performed or furnished according to the 
terms of the Contract and make good defects thereof regardless of cause which have become 
apparent before the expiration of said period of one (1) year and that is any part of the work in the 
judgment of the Owner, for the reasons above stated needs to be replaced, repaired or made 
good during that time, the Owner will so notify the Contractor in writing. If the Contractor refuses 
or neglects to do such work within ten (10) calendar days from the date of service of such written 
notice the Owner will have the work done by others and the cost thereof shall be paid by the 
Contractor or its Surety. Also see Section 5: Sample Documents for 1-Year Maintenance Bond 
sample document. 

The obligations of the Contractor and Surety under the bond specified hereinabove shall not be 
construed as limiting, diminishing or in any way affecting the liability and obligations of the 
Contractor and Performance Bond Surety under the terms of the Contract Bond or the 
responsibility of the Contractor and said Surety for performing all work according to the Contract. 

In an emergency, as determined by the Owner, the Owner reserves the right to immediately effect 
both temporary and permanent repairs or arrange for others to effect such repairs without 
notification to the Surety or Contractor and the Contractor agrees that in such event the Owner 
may charge such costs as may be incurred against the Contractor or its Surety. 

CONSTRUCTION REQUIREMENTS  

All construction equipment shall be removed from the floodplain daily. No material shall be 
stockpiled within the floodplain.  

STORMWATER POLLUTION PREVENTION PLAN (SWPPP) 

It shall be the Contractor’s sole responsibility to wholly comply with the SWPPP as defined in the 
plans and specifications. Only the Owner may determine if any measures identified in the SWPPP 
can be deleted and if any additional measures, not included in the SWPPP, shall be added. 

Whenever the Owner finds that the Contractor has violated a prohibition or failed to comply with 
the requirements of the SWPPP, the Owner will order compliance by written notice of violation to 
the Contractor. The Contractor shall correct the violation within 48-hours of receipt of said written 
notice. In the event that the Contractor does not correct the violation within 48-hours after receipt 
of written notice, the Owner shall withhold as liquidated damages $1,000 for each day of non-
compliance from the contract amount. Time extensions for correcting the violation shall only be 
given by written consent of the Owner. The Owner reserves the right to stop any, and all, 
construction activity at the site until the Contractor corrects the violation. 

Project No. Z-152-014
Pag



SECTION 1 - INTRODUCTION 

 
1.G Supplementary Conditions 
Greene Valley Recreational Improvements Page 1-20 

In addition to any penalties which may be assessed for a violation of the SWPPP, the Owner shall 
have the right to install and/or maintain appropriate erosion and sediment measures on a site 
which is required to have such measures in the event that construction activity is commenced or 
continued without such measures having been installed as required by the SWPPP. The Owner 
shall have the right to have such measures installed or maintained by the Owner or to hire a 
private contractor to perform such work and the Contractor shall be liable for any and all expenses 
related to performing such work plus a 25% penalty charge. The Owner shall withhold all charges 
and penalties associated with performing said work, due to a violation of the SWPPP, from the 
contract amount. 

In the event that any Local, State or Federal citations, fines or other penalties are levied against 
the project due to non-compliance with the SWPPP, the Contractor shall be liable for any 
monetary damages due to the non-compliance. 

CONTRACTOR ADVISORIES 

A. The Contractor shall locate and be familiar with all property boundaries and easements in 
the field. The area to be included in this work shall not exceed the right-of-way, existing 
easements or property boundary unless a properly executed right-of-entry has been 
authorized by the owner of record. The Owner shall have final determination of any limits 
in question. 

B. The Contractor acknowledges that a portion of planned Work is located within the East 
Branch DuPage River and adjoining floodplain. Normal river discharge flow is found to 
“typically range” between 50 cfs to 100 cfs within the Project corridor. Strong peak 
discharge flows are documented over the past ten years that exceed 1,000 cfs with 
significant peak discharge events exceeding 2,000 cfs. Contractors are strongly 
encouraged to access historical flow data from applicable USGS gauge stations located 
on the East Branch DuPage River to become familiar with and fully informed of median 
discharge flows that can be reasonably anticipated throughout the months of the 
construction period and to be aware and vigilant of impending storm forecasts and 
prepared for peak discharge events that would impact project footprint elevations for sites 
designated on the Plans applicable to staging areas, access routes, excavation and 
grading work and particularly all in-stream restoration and bank related work.  

C. The Contractor further acknowledges that in order for the Contractor to comply with 
reasonably expected performance of sediment controls designed within the Plans, all “In-
stream Work” shall be restricted to river discharge flows below 150cfs. 

D. The Contractor shall locate and be familiar with all property boundaries and easements in 
the field. The area to be included in this work shall not exceed the right-of-way, existing 
easements or property boundary unless a properly executed right-of-entry has been 
authorized by the owner of record. The Owner shall have final determination of any limits 
in question. 

E. Access to the off-leash dog area directly south of the project limits will remain open during 
construction. Traffic related to construction of delivery of materials is strictly prohibited. 
The contractor will coordinate with the project representative for the appropriate time to 
close the existing preserve entrance is indicated in the plans. At the completion of 
demolition of the existing entrance and associated Work, preserve users will begin to use 
the new entrance as constructed as a part of this project. 

F. A regional pedestrian trail runs through Greene Valley Forest Preserve. This trail will 
remain open during construction. All activity in the area of this trail associated with 
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construction shall be closely monitored and controlled to provide continued safe passage 
of the public during construction. 

END OF SUB-SECTION – SUPPLEMENTARY CONDITIONS 

END OF SECTION 1 – INTRODUCTION 
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2.A. DEFINITION OF TERMS 

DESCRIPTION 
Whenever in the specifications and contract, the following terms, or pronouns in place of them 
are used, the intent and meaning shall be interpreted as follows: 

AWARD 
The decision of the Owner to accept the bid submittal or portions of one or more submittals of the 
lowest responsible bidder for the work that are in the best interest of the Owner to do so. The 
decision of the Owner in such regard is final and binding upon the Bidder. Acceptance is 
conditioned upon execution of the contract documents in form satisfactory to the Owner and its 
Attorney and further conditioned upon the delivery of a construction performance bond, 
construction payment bond, certificate of insurance and construction schedule as required herein. 

BID SUBMITTAL 
The written offer of the bidder to perform the proposed work and to furnish the labor and materials 
at the prices quoted. 

BIDDER 
Any individual, firm, partnership, or corporation submitting a bid submittal for the Work 
contemplated, acting directly or through a duly authorized representative. 

CHANGE ORDER 
The written authorization of the Owner for Contractor to proceed with alterations, cancellations, 
extensions, or deductions to the original plans. The authorization shall outline the items or work 
involved and agreed method of payment. 
 
CONSULTANT 
The licensed Professional of Record hired independently by the Owner to design and develop the 
necessary documentation that defines the intended Work. The consultant’s instruments of service 
are defined in SECTION VII CONSTRUCTION DOCUMENTS and include any additional 
construction related services outline in the agreement between Owner and Consultant. 

CONTRACT 
The written agreement between the Contractor and the Owner setting forth the obligations of the 
parties, thereunder including, but not limited to, the performance of the work and the furnishing of 
labor and materials for the construction of the work. The contract includes the Bid Proposal Form, 
Schedule of Unit Prices, contract form, construction performance bond, construction payment 
bond, certificate of insurance, and construction schedule, as well as specifications, plans, any 
and all addenda, any and all supplemental agreements, and any and all supplementary 
conditions. 

CONTRACTOR 
The bidder awarded the contract for the work. 
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CONTRACT BONDS 
The approved form of security furnished by the Contractor and the Contractor’s surety as a 
guaranty that the Contractor will execute the work in accordance with the terms of the contract. 
These bonds are also referred to as Performance Bonds and Payment Bonds. 
 

CONSTRUCTION 
The process of forming and fabricating materials into building structures, non-building structures, 
and physical infrastructure in accordance with design plans and specifications prepared by 
appropriate design professionals and approved by appropriate regulatory agencies. 

A. Structure is a system of connected parts intended to support a load. 
B. Building Structure refers to a structure with a roof and walls standing more or less 

permanently in one place, and intended for continuous human or animal occupancy. 
(e.g., an office building, garage, barn) 

C. Non-Building Structure refers to a structure not intended for continuous human or animal 
occupancy. (e.g., a picnic shelter, trail, road, bridge, transmission tower, dam) 

D. Physical Infrastructure refers to interrelated features necessary for the function of the 
District. (e.g., roads, water supply, electric supply, gas supply, telecommunications lines, 
sewers). 

CONSTRUCTION WORK 
Work that includes construction contracts publicly advertised, awarded, and financed, in whole or 
in part, with District or other funds, regardless of cost, excluding projects on private property. 

MAINTENANCE WORK 
Maintenance refers to all work that keeps a structure, building structure, non-building structure, 
other physical infrastructure or equipment in proper condition in a routine, scheduled, or 
anticipated fashion to prevent its failure or decline. 

DEMOLITION WORK 
Demolition refers to the safe and efficient tear down or removal of structures, building structures, 
non-building structures and other physical infrastructure from a site or landscape. 

LANDSCAPE WORK 
Landscape Work refers to work that improves the aesthetic character of a site or restores the 
natural function of the land through the planting, placement, removal and maintenance of native 
or non-native vegetation along with placement of non-structural decorative features and the 
movement and displacement of earth, topsoil, rock, bark and similar substances done in 
conjunction with the placement, removal and maintenance of native or non-native vegetation and 
placement of non-structural decorative features. 

DAY 
The term day as used in the Contract Documents shall mean calendar day. 
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INCIDENTAL TO 
The cost of the work or material referred to shall be included in the cost of the contract or the cost 
of another item for which payment is to be made. 

OWNER AWARDING AUTHORITY 
Board of Commissioners Forest Preserve District of DuPage County, Illinois, also referred to as 
the District. 

PROJECT REPRESENTATIVE 
The Owner’s Director of Planning and Development, or an authorized agent of the Owner, acting 
within the scope of the particular duties entrusted to the individual, including individuals from 
Strand Associates. 

PROPOSAL GUARANTY 
The security designated in the bid submittal to be furnished by the bidder as a guaranty that the 
bidder will enter into a contract with the Owner for the acceptable performance of the work and 
will furnish the required contract, bonds, if the work is awarded to the bidder. This guaranty is also 
referred to as the Bid Security. 

PUNCH LIST 
A list of items of work submitted by the Owner to be completed by the Contractor. The list is 
submitted after the project has reached substantial completion. 

RESPONSIBLE BIDDER 
A bidder that meets all qualification requirements as outlined in the District’s Ordinance No. 22-
132 and has fully completed Sections 4A: Bid Submittal Checklist and 4D: Bidders Qualification 
Statement of the Bid and Specification Proposal. 

SPECIFICATIONS 
The body of directions, provisions, conditions and requirements contained herein, or in any 
supplement to this document referred to in the supplementary conditions, together with written 
agreements and all documents of any description made or to be made pertaining to the method 
or manner of performing the Work, the quantities, or the quality of materials to be furnished under 
the contract. 

SUBSTANTIAL COMPLETION 
The date of substantial completion of a project or specified area of a project is the date when the 
construction is sufficiently completed, in accordance with the Contract Documents, as modified 
by any change orders agreed to by the parties, so that the Owner can occupy or utilize the project 
for the use for which it was intended. 

SURETY 
The corporate body, individual, or individuals, which engage to be responsible for the bidder's 
acts in the execution of the contract in the event of its being awarded to said bidder; and, which 
are bound with and for the Contractor to insure acceptable performance of the contract, payment 
of all obligations pertaining to the work, and fulfillment of such other conditions as may be 
specified in the contract documents or otherwise required by law. 
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THE WORK 
The improvement advertised for bids, described in the Bid Proposal Form of Section 4: Bid 
Submittal of these specifications, indicated on the plans, and covered in the general conditions, 
specifications, supplementary conditions, contract, authorized alterations, extensions and 
deductions, and supplementary agreements or any part or parts thereof, including labor, tools, 
equipment, and materials, necessary for the satisfactory completion of the improvements. 

END OF SUB-SECTION – DEFINITION OF TERMS 
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2.B. BID SUBMITTAL REQUIREMENTS 

CONTENTS OF PROPOSAL 
The bidder may download the Specifications and Bid Proposal from the District’s website, or 
DemandStar by Onvia as outlined in Section 1.B: Instructions to Bidders. The proposal states the 
location and description of the Work contemplated, including the approximate quantities and kinds 
of work to be performed or materials to be furnished, and will have a schedule of items for which 
bid prices are invited. The specifications will also state the time in which the Work must be 
completed, the amount of proposal guarantees, and the requirements pertaining to labor. 
The plans, specifications and other documents designated in the Specifications and Bid Proposal, 
including any addendum officially issued by the District, will be considered a part of the bid 
submittal whether attached or not. 

INTERPRETATION OF ESTIMATE OF QUANTITIES 
An estimate of quantities of work to be done and materials to be furnished under the specifications 
is given in the proposal. It is believed to be correct, but it is given only as a basis for comparison 
of the proposals and the award of the contract. 
The District does not agree expressly or by implication that the actual quantities involved will 
correspond exactly therewith; nor shall the bidder plead misunderstanding or deception because 
of such estimate of quantities or of the character, locations or other conditions pertaining to the 
work. 
Progress payments to the Contractor will be based on the percentage of Work performed and 
accepted or materials furnished in accordance with the contract. Payment will be made at the 
contract prices specified. No allowance will be made for any changes in anticipated profits due to 
an increase or decrease in the original estimate of quantities. The District reserves the right to 
omit any items entirely or to increase or decrease any or all items as provided in Sub-Section 2.D: 
Scope of Work (Alterations, Cancellations, Extensions and Deductions) in Section 2: General 
Conditions of these specifications. 

PREPARATION OF THE SUBMITTAL 
The bidder shall submit the bid submittal on the all forms furnished by the District in Section 4: 
Bid Submittal of these specifications. The bid submittal shall be executed properly and shall be 
made for all items indicated in the forms, except that when alternate bids are asked, a bid on more 
than one alternate for each item is not required, unless Sub-Section 1.G: Supplementary 
Conditions provides otherwise. The bidder shall indicate, in figures, a price or lump sum for each 
of the separate items called for in the Bid Proposal Form. All writing shall be with ink or typewriter, 
except the signature of the bidder, which shall be written with ink. 
If the bid submittal is made by an individual, said individual’s name and business address shall 
be shown. If made by a firm or partnership, the name and business address of each member of 
the firm or partnership shall be shown. If made by a corporation the bid submittal shall show the 
names, titles, and business addresses of the president, secretary, and treasurer, and the seal of 
the corporation shall be affixed and attested by the secretary. 
Unsolicited alternate proposals will not be considered in awarding the contract and the inclusion 
of such unsolicited alternates by the bidder will result in the bid submittal being considered 
informal and liable to rejection. 
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OWNERSHIP OF PLANS AND SPECIFICATIONS 
All Plans and Specifications and copies thereof furnished by the Owner are not to be used on 
other work. 

DELIVERY OF BID SUBMITTALS 
Bid Submittals shall be delivered to the drop box located at Administrative Headquarters prior 
to the bid opening and at the time indicated in Sub-Section 1.D: Instructions to Bidders. Each bid 
submittal shall be placed in an envelope, sealed and plainly marked to indicate its contents with 
the label from Section 4: Bid Submittal. If forwarded by mail, the bid submittal shall first be sealed 
in the envelope mentioned herein and then placed in an outer envelope addressed to the owner. 
Only sealed bid submittals will be accepted. 
Bid submittals will not be opened unless received prior to the time and at the place indicated in 
the Sub-Section 1.D: Instructions to Bidders. Bid Submittals sent by mail, postmarked prior to the 
time that they are due, but not received at the place of the public bid opening until after the time 
indicated in the Sub-Section 1.D: Instructions to Bidders, will not be accepted and will be returned 
unopened. 

WITHDRAWAL OF BID SUBMITTALS 
Permission may be given for a bidder to withdraw a bid submittal if the bidder makes the request 
in writing or by tele-facsimile before the time for opening bid submittals. If a bid submittal is 
withdrawn, the bidder will not be permitted to resubmit another bid submittal at the same letting. 

COMPETENCY OF BIDDERS 
Before an award is made, the bidder may, at the option of the District, be required to answer a 
questionnaire relating to the bidder’s experience, amount of all uncompleted work under contract, 
the amount and condition of equipment available, and an outline of plans for conducting the work. 

DISQUALIFICATION OF BIDDERS 
Any one or more of the following causes may be considered as sufficient for disqualification of a 
bidder and for rejection of the bidder’s bid submittal: 

A. Lack of competency and adequate machinery or equipment as revealed by financial 
statement or experience questionnaire. 

B. Incomplete work which, in the judgment of the District, might hinder or prevent the prompt 
completion of additional work if awarded. 

C. Failure to pay or satisfactorily settle, all bids due for labor and material on former contracts 
in force at the time of issuance of proposals. 

D. Default under previous contracts. 
E. Unsatisfactory performance record as shown by past work, judged from the standpoint of 

workmanship and progress. 
F. Financial condition which, in the sole opinion of the District, is insufficient to justify the 

Owner's belief that the bidder will be able to perform the work to its completion in a 
satisfactory manner. 

G. Failure to complete Work according to schedule on previous District contracts. 
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H. One or more claims filed against the Bidder’s Performance Bond or Labor and Material 
Payment Bond. 

I. Unsatisfactory references. 

REJECTION OF BID SUBMITTALS 
The Owner reserves the right to reject any bid submittal for any reason that the Owner deems 
proper, including but not limited to those conditions specified in Sub-Section 2.B: Bid Submittal 
Requirements (Disqualification of Bidders) above in Section 2: General Conditions of these 
specifications or for any of the following reasons: 

A. More than one bid submittal for the same work from an individual, firm, partnership or 
corporation under the same or different names. 

B. Evidence of collusion among bidders. 
C. Unbalanced bid submittals in which the prices for some items are obviously out of 

proportion to the prices for other items. 
D. Failure to submit a price for each item of work listed in the bid submittal except in case of 

authorized alternate pay items. 
E. Failure to submit the bid submittal on the form furnished by the Owner; or if the form is 

altered or any part thereof is detached. 
F. If there are omissions, erasures, alterations, unauthorized additions, conditional or 

alternate bids, unless called for, or irregularities of any kind which may tend to make the 
bid submittal incomplete, indefinite, or ambiguous as to its meaning. 

G. If the bidder adds any provisions reserving the right to accept or reject an award, or to 
enter into a contract pursuant to an award. 

H. Failure to accompany the bid submittal by the proper proposal guaranty (bid security). 
I. Failure to submit the bid submittal prepared in ink or by typewriter. 
J. If the bids exceed the estimated cost, so as to make the project financially unfeasible in 

the judgment of the District. 
K. Any other reasons deemed necessary and proper to the owner. 

The Owner reserves the right to waive technicalities and/or non-material defects. 

END OF SUB-SECTION – BID SUBMITTAL REQUIREMENTS 
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2.C. AWARD AND EXECUTION OF CONTRACT 

CONSIDERATION OF BID SUBMITTALS 
The bid submittals received will be compared on the basis of the price of the items of Work listed. 
The right is reserved to reject any or all bid submittals, to waive technicalities, and to advertise for 
new bid submittals, or to proceed to do the Work otherwise, if in the judgment of the Owner the 
best interests of the Owner will be promoted thereby. 

AWARD OF CONTRACT 
Except in cases where the Owner exercises the right reserved to reject any and all bid submittals, 
the contract will be awarded by the Owner, as soon as practicable after the opening of bid 
submittals, to the bidder who has submitted the lowest bid submittal complying with all 
requirements necessary to render it formal and who has satisfied the requirements of the 
specification as to the responsibility of bidders. 

RETURN OF PROPOSAL GUARANTY 
The proposal guarantees (or bid security) for all except the two lowest responsible bidders will be 
returned promptly after the bid submittals have been checked, tabulated, and the relation of the 
bid submittals established. Proposal guarantees of the first and the second lowest responsible 
bidder will be returned as soon as the contract, bonds, insurance requirements and construction 
schedule of the successful bidder have been properly executed and approved. 

REQUIREMENT OF CONTRACT BONDS 
The successful bidder and surety will execute and deliver to the Owner, within fifteen (15) calendar 
days after receiving written Notice of the Award of contract, a construction performance bond and 
construction payment bond. The surety on such bond shall be a corporation licensed to do such 
business in the State of Illinois and acceptable to the Owner. Such bonds shall, among other 
things, be conditioned upon the faithful performance by the Contractor of every condition of the 
contract and further conditioned upon the payment by the Contractor of all sums of money due or 
to become due for any and all labor, materials, apparatus, fixtures, supplies or machinery 
furnished to the Contractor for or in connection with the work. Such bonds shall be further 
conditioned upon the payment by the Contractor of all damages, costs and expenses, direct or 
indirect, that may be suffered by the Owner caused by or arising out of the performance by the 
Contractor of the contract. The penal sum of such bond shall not be less than one-hundred 
percent (100%) of the contract sum, as accepted by the Owner and as set forth in the contract. 
Such bonds shall further state that the Surety waives all notice of any change in the terms of the 
contract occurring subsequent to the execution and delivery of such bonds. 

CONSTRUCTION PERFORMANCE & CONSTRUCTION PAYMENT BOND 
The Contractor shall furnish a Construction Performance Bond and a Construction Payment Bond 
in an amount at least equal to one-hundred percent (100%) of the Contract Price as security for 
the faithful performance of this Contract and as security for the payment of all persons performing 
labor on the project under this Contract and furnishing materials in connection with this Contract. 
The premiums on the Bonds shall be paid by the Contractor. If at any time, the Owner shall 
become dissatisfied with the Surety, or for any other reason such Bonds shall cease to be 
adequate security for the Owner, the Contractor shall, within five (5) calendar days after receiving 
written notice to do so, substitute acceptable Bonds in such form and sum signed by such other 
Sureties as may be satisfactory to the Owner. The premiums on such bonds shall be paid by the 
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Contractor. Further partial payments shall be deemed neither due, nor made until the sureties 
shall have qualified. 
The Contractor shall be required to furnish Bonds of the forms shown in Section 5: Sample 
Documents of the Specifications. Specifically, the type of Construction Performance Bond 
furnished shall be EJCDC C-610 and the type of Construction Payment Bond shall be EJCDC C-
615. 

EXECUTION OF THE CONTRACT 
The contract shall be executed by the successful bidder; the bonds shall be executed by the 
principal and the sureties, and all insurance requirements shall be presented to the Owner within 
fifteen (15) calendar days after the date of receiving written Notice of Award of the contract. 

FAILURE TO EXECUTE CONTRACT 
If the contract is not executed by the Owner within twenty (20) calendar days following receipt 
from the bidder of the properly executed contracts, bonds and required insurance, Certificate of 
Insurance and construction schedule, the bidder shall have the right to withdraw the bid submittal 
without penalty. 
Failure on the part of the successful bidder to execute a contract, acceptable bonds and required 
insurance as provided herein, within fifteen (15) calendar days from the date of Notice of the 
Award of the contract and receipt of contract documents will be considered as just cause for 
annulment of the award and the forfeiture of the proposal guaranty to the Owner not as a penalty, 
but in payment of liquidated damages sustained as a result of such failure. Award may then be 
made to the next lowest responsible bidder, or the work may be re-advertised and constructed 
under contract or otherwise, as the Owner may decide. 

END OF SUB-SECTION – AWARD AND EXECUTION OF CONTRACT 
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2.D. SCOPE OF WORK 

INTENT OF THE PLANS AND SPECIFICATIONS 
The intent of the plans and specifications is to prescribe a complete outline of the Work which the 
Contractor undertakes to do in full compliance with the contract. The Contractor shall perform all 
the work and incidental construction as may be necessary to complete the proposed 
improvements according to the plans and specifications and in a substantial and acceptable 
manner. The Contractor shall furnish and pay for all required materials, equipment, tools, labor, 
and incidentals, unless otherwise provided in the contract, and shall include the cost of these 
items in the prices bid for the several units of work. 

ALTERATIONS, CANCELLATIONS, EXTENSIONS AND DEDUCTIONS 
The Owner reserves the right to alter the plans, extend or shorten the improvement, add such 
incidental work as may be necessary, and increase or decrease the quantities of work to be 
performed to accord with such changes, including the deduction or cancellation of any one or 
more of the work items. Such changes shall not be considered as a waiver of any condition of the 
Contract. 
All alterations, cancellations, extensions or deductions to the original contract amount or the 
Scope of the Work defined in the original contract documents may be made by the Owner without 
notice to the Contractor's Surety and, whether or not such Surety has notice thereof without the 
consent or approval of such Surety. 
All alterations, cancellations, extensions, and deductions, except those which require a 
supplemental agreement, shall be authorized in writing by a Change Order issued by the Owner 
before work is started. The Change Order shall set up the items of work involved and the method 
of payment for each item. The Change Order shall also state whether an extension of time will be 
allowed for the completion of the contract and, if an extension is granted, the date on which the 
contract is to be completed. A supplemental agreement between the Contractor and the Owner 
will be required when such a change in any one item involves a net increase or a net decrease in 
the amount of the contract of more than 25 percent of the original contract price for which the 
Contractor provided a Contract Bond. Claims for extra work which have not been authorized in 
writing by a change order will be rejected. See also Section 5: Sample Documents of these 
specifications for a sample Change Order. 

USE AND RETAILER'S OCCUPATION TAX 
The sale of materials to construction contractors for incorporation into real estate owned 
exclusively by a governmental body is exempt from Use Tax and Retailer's Occupation Tax. Upon 
award of the Contract, Contractor shall be given Owner's Illinois tax exemption number. However, 
sales of tools, fuel, lumber for forms and other end use or consumption items to construction 
contractors who do not incorporate these items into such real estate are taxable sales. 
CONTRACTOR'S IMPROPER USE OF OWNER'S ILLINOIS TAX EXEMPTION NUMBER MAY 
RESULT IN THE ASSESSMENT OF THE TAX PLUS PENALTIES AND INTEREST, AND MAY 
ALSO RESULT IN THE CONTRACTOR BEING GUILTY OF A CLASS 4 OR CLASS 3 FELONY. 

PERIODIC AND FINAL CLEANUP 
The Contractor shall at all times, and at Contractor’s own expense, keep the work site free from 
accumulation of waste material, rubbish and unused material caused by the Contractor’s work or 
employees. Upon failure to do so within five (5) calendar days from the date of the written request 
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by the Project Representative, the work may be done by the Owner and the cost thereof be 
charged to the Contractor and be deducted from the final estimate. All stored materials and 
equipment shall be so placed as to cause a minimum of inconvenience to the public, Owner or 
other Contractors. Before final acceptance of the work to be done under this contract, the 
Contractor shall remove all equipment, restore the job site as specified in the Specifications and 
shown on the Drawings and do all other cleaning required to complete the work in a workman-
like manner and ready for use. No additional compensation will be allowed for this work, unless 
specified otherwise, and any cost involved shall be merged with the contract price. 
Final payment will be withheld by the Owner until the final clean-up is satisfactory to the Project 
Representative. 

END OF SUB-SECTION – SCOPE OF WORK 
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2.E. CONTROL OF WORK 

AUTHORITY OF PROJECT REPRESENTATIVE 
All Work shall be inspected by the Project Representative and performed to the Project 
Representative’s satisfaction. The Project Representative shall decide all questions which arise 
as to the quality and acceptability of materials furnished, work performed, rate of progress of the 
Work, interpretation of the plans and specifications, acceptable fulfillment of the contract, 
compensation and disputes and mutual rights between Contractors under the specifications. The 
Project Representative shall determine the amount and quality of Work performed and materials 
furnished. The Project Representative’s decision and estimate shall be final and said estimate 
shall be a condition precedent to the right of the Contractor to receive money due the Contractor 
under the contract. 
The Project Representative will notify the Contractor in writing if the Work is to be suspended 
wholly or in part due to the failure of the Contractor to carry out provisions of the contract; for 
failure to carry out orders; for such periods as the Project Representative may deem necessary 
due to unsuitable weather; for conditions considered unsuitable for the prosecution of the Work; 
or for any condition or reason deemed to be in the public interest. 
In case of failure on the part of the Contractor to execute work ordered by the Project 
Representative, the Project Representative may, at the expiration of a period of 48 hours, after 
giving notice in writing to the Contractor, proceed to execute or have such work executed as may 
be deemed necessary, and the cost thereof shall be deducted from compensation due or which 
may become due the Contractor under the contract. 

CONFORMITY WITH PLANS AND SPECIFICATIONS 
These Specifications, the Supplemental Specifications (if applicable), plans, proposals, Special 
Provisions, and all supplementary documents are intended to describe the Work and are essential 
parts of the contract. A requirement occurring in any of them is binding. In case of discrepancy, 
calculated dimensions will govern over scaled dimensions; plans will govern over Specifications; 
detailed construction plans will govern over standard plans; Supplemental Specifications will 
govern over Specifications; and Special Provisions will govern over both Specifications and plans, 
except that the standards with the revision number listed in the Special Provisions or plans of the 
contract. The Contractor shall take no advantage of any apparent error or omission in the plans 
or Specifications, and the Project Representative shall be permitted to make such corrections and 
interpretations as may be deemed necessary for the fulfillment of the intent of the plans and 
Specifications. 
In the event the Project Representative finds the materials or the finished product in which the 
materials are used or the Work performed are not in conformity with the plans and specifications 
including tolerances and have resulted in an inferior or unsatisfactory product, the Work or 
material shall be removed and replaced or otherwise corrected by and at the expense of the 
Contractor. 

COOPERATION BY CONTRACTOR 
A. The Contractor shall notify the Project Representative, in writing, a minimum of five (5) 

working days in advance, of the Contractor’s intention to begin work on the proposed 
improvement. 

B. Notify the Forest Preserve District of DuPage County, P.O. Box 5000, Wheaton, Illinois  
60189, phone 630-524-7816, one working day in advance of any required inspections. All 
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questions pertaining to details of the work shall be directed to the Project Representative 
in writing and properly coordinated, prior to proceeding. 

C. Copies of all tickets for machine time, labor and material shall be delivered to the Project 
Representative. 

AUTHORITY AND DUTIES OF INSPECTORS 
Inspectors employed by the Owner other than the Project Representative shall be authorized to 
inspect Work and materials, and to perform such other duties as may be designated by the Project 
Representative. Such inspection may extend to all or any part of the Work and to the preparation, 
fabrication or manufacture of the materials to be used. This inspector will not be authorized to 
alter or waive the provisions of the contract nor will be authorized to issue instructions contrary to 
the plans and specifications, or to act as foreman for the Contractor. 

OBSERVATION OF WORK 
All materials and each part or detail of the Work shall be subject at all times to observation by the 
Project Representative or authorized representatives, and the Contractor will be held strictly to 
the true intent of the specifications in regard to quality of materials, workmanship, and the diligent 
execution of the contract. Such observation may include mill, plant, or shop observation, and any 
material furnished under the specifications is subject to such observation. The Project 
Representative or representatives shall be allowed access to all parts of the Work, and shall be 
furnished with such information and assistance by the Contractor as is required to make a 
complete and detailed observation. 

REMOVAL OF DEFECTIVE AND UNAUTHORIZED WORK 
Unacceptable work, whether the result of poor workmanship, use of defective materials, damage 
through carelessness or any other cause, found to exist prior to the final acceptance of the Work, 
shall be removed immediately and replaced in an acceptable manner. 
All work which has been rejected or condemned shall be remedied or removed and replaced in a 
manner approved by the Project Representative, by the Contractor at the Contractor’s own 
expense. Upon failure on the part of the Contractor to comply promptly with any order of the 
Project Representative made under the provisions of this article, the Project Representative shall, 
after giving written notice to the Contractor, have the authority to cause defective work to be 
remedied, or removed, and to deduct the cost thereof from any compensation due or to become 
due the Contractor. 

FINAL INSPECTION 
The Project Representative shall make final inspection of all Work included in the contract as 
soon as practicable after notification by the Contractor that the work is completed and ready for 
acceptance. If the Work is not acceptable to the Project Representative at the time of such 
inspection, the Project Representative shall inform the Contractor as to the particular defects to 
be remedied before final acceptance can be made. 

END OF SUB-SECTION – CONTROL OF WORK 
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2.F. CONTROL OF MATERIALS AND EQUIPMENT 

QUALITY OF MATERIALS 

IT IS THE INTENT OF THE SPECIFICATIONS THAT FIRST CLASS MATERIALS AND 
EQUIPMENT SHALL BE USED THROUGHOUT THE WORK, AND THAT THEY BE 
INCORPORATED IN SUCH A MANNER AS TO PRODUCE COMPLETED CONSTRUCTION 
WHICH IS WORKMAN-LIKE AND ACCEPTABLE IN EVERY DETAIL. ONLY MATERIALS AND 
EQUIPMENT WHICH CONFORM TO THE REQUIREMENTS OF THESE SPECIFICATIONS 
SHALL BE INCORPORATED IN THE WORK.DEFECTIVE MATERIALS OR EQUIPMENT 
All materials or equipment not conforming to the specifications shall be considered defective and 
shall be removed from the Work; if in place, they shall be removed by the Contractor at the 
Contractor’s expense and replaced with acceptable material or equipment meeting the said 
specifications. No defective materials or equipment, the defects of which have been subsequently 
corrected, shall be used until approval has been given. Upon failure of the Contractor to comply 
with any order of the Project Representative pursuant to the provisions of this Article, the Project 
Representative shall have authority to remove and replace defective materials and equipment 
and to deduct the cost of the removal and replacement from any monies due or to become due 
the Contractor. 

OR APPROVED SUBSTITUTE CLAUSE 
When used on the Plans or in the Specifications in reference to a material, product or procedure 
shall mean a substitute meeting the exact specification of those items so stated. Items will be 
considered by the Owner after the contract is awarded. It is the Owner’s sole discretion whether 
the proposed or substitute item will be acceptable. 

GUARANTEES 
All Work to be performed under this contract shall be constructed in compliance with the contract 
drawings, the contract specifications and standard construction codes and must be guaranteed 
by the Contractor and the Surety for a period of one year from date of final acceptance by the 
Owner against defective workmanship and material of any nature. On all items or equipment to 
be incorporated in the completed project, the Contractor and the Contractor’s Surety must 
guarantee that the type, quality, design and performance will fully meet the requirements of the 
Contract Specifications. 

END OF SUB-SECTION – CONTROL OF MATERIALS AND EQUIPMENT 
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2.G. LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC 

LAWS TO BE OBSERVED 
The Contractor shall at all times observe and comply with all federal, state, and local laws, 
ordinances, and regulations which in any manner affect the conduct of the work and all such 
orders or decrees as exist at present and which may be enacted in the future by any and all 
legislative bodies or tribunals having legal jurisdiction or authority over the Work and no plea of 
misunderstanding or ignorance thereof shall be considered. The Contractor shall indemnify and 
hold harmless the Owner and all its officers, employees, and servants against any claim or liability 
arising from or based on the violation of such law, ordinance, regulation, order or decree, whether 
by the Contractor himself or the Contractor’s employees. 

WORKER'S COMPENSATION INSURANCE 
The Contractor, prior to engaging upon the Work, shall procure, maintain, and keep in force at 
the Contractor's expense, in accordance with the provision of the laws of the State of Illinois, 
workers' compensation and employer's liability insurance coverage including coverage for 
occupational disease for all of the Contractor’s employees at the site of the project and in case 
any work is subcontracted, the Contractor shall require such subcontractor to provide workers' 
compensation and employer's liability insurance including coverage for occupational disease for 
all of the subcontractor's employees unless such employees are covered by the protection 
afforded by the Contractor. The Contractor shall not allow any subcontractor to commence work 
until all required insurance is obtained by the subcontractor. Such insurance shall be kept in force 
until all work to be performed under the terms of the contract has been completed and accepted 
in accordance with the drawing and specifications, and it is hereby understood and agreed that 
the maintenance of such insurance until acceptance of the work by the Owner is part of the 
contract. Failure by the Contractor or any subcontractor to maintain or provide evidence of such 
insurance may be considered as a breach of the contract. 
The Contractor shall furnish to the Owner two (2) copies of Certificates of Insurance along with 
copies of the actual policies showing the coverages enumerated herein to be provided by the 
Contractor and/or subcontractor by an insurance company or companies acceptable to and 
approved by the Owner. Such insurance shall provide that no change, modifications of, or 
cancellation of any insurance shall become effective until the expiration of thirty (30) days after 
written notice thereof shall have been given by the insurance company to the Owner. 
Unless waived or modified by a written change order, workers compensation and employer's 
liability insurance coverage minimum limits requirements for the Contractor and subcontractor are 
as follows: 

(1) Workers' Compensation. Limits shall be those required by applicable workers' 
compensation statutes for the State of Illinois. 

(2) Employers' Liability. Limits shall not be less than $500,000 each accident/injury; 
$500,000 each employee/disease; $500,000 policy limit. 

LIABILITY AND PROPERTY INSURANCE 
The Contractor, prior to engaging upon the Work, shall procure, maintain, and keep in force at 
Contractor's expense all public liability insurance, including, but no limited to, commercial general 
liability, comprehensive motor vehicle liability insurance and excess or umbrella liability coverage 
necessary to protect, indemnify, and hold harmless the property, the work, the Owner, and its 
representatives, including, but not limited to, its officers, directors, elected and appointed officials, 
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agents, employees, and servants, from any and all claims of bodily or personal injury including 
death and all claims for destruction or damage to property arising out of or in connection with the 
Work performed under this contract whether such work be by the Contractor or by any 
subcontractor under the Contractor or by anyone directly or indirectly employed by the Contractor 
or any subcontractor under the Contractor. The Contractor shall not allow any subcontractor to 
commence work until all insurance coverages required of the Contractor have been obtained by 
the subcontractor. Such insurance shall be kept in force until all Work to be performed under the 
terms of the contract has been completed and accepted in accordance with the specifications, 
and it is hereby understood and agreed that the maintenance of such insurance until acceptance 
of the work by the Owner is part of the contract. Failure by the Contractor or any subcontractor to 
maintain or provide evidence of such insurance may be considered as a breach of the contract. 
The Contractor shall furnish to the Owner two (2) copies of Certificates of Insurance showing the 
required coverages and limits and, if requested, copies of the actual policies evidencing the 
coverages enumerated in this Section to be provided by the Contractor or subcontractor by an 
insurance company or companies acceptable to and approved by the Owner. Such insurance 
coverages shall provide that no change in, modification of, or cancellation of any insurance shall 
become effective until the expiration of thirty (30) days after written notice thereof shall have been 
given by the insurance company to the Owner. 
The Contractor shall procure from the insurance company and provide to the Owner 
endorsements specifically naming the Owner as an additional insured along with the Contractor 
in the amounts specified for all coverages required in this Section. The endorsements shall protect 
the property, the work, the Owner, and its representatives, including, but not limited to, its officers, 
directors, elected and appointed officials, employees, agents, and servants from all claims of 
bodily or personal injury including death and all claims for destruction of or damage to property 
arising out of or in connection with any operations under this contract whether such operations be 
by the Contractor or by any subcontractor under the Contractor or by anyone directly or indirectly 
employed by the Contractor or by any subcontractor under the Contractor or by anyone directly 
or indirectly employed by the Contractor or by any subcontractor under the Contractor. 
Unless waived or modified by a written change order, insurance coverage minimum limit 
requirements for the Contractor and subcontractor are as follows: 

A. Commercial general liability coverage is to be written on an "occurrence" basis. General 
liability coverages shall include but not be limited to: 
1. Premises/Operations coverage 
2. Products/Completed operations (Coverage will be required to be maintained for a 

period of five years following completion of construction.) 
3. Contractual Liability Insurance (Coverage shall specifically include the indemnification 

process set forth in this contract. 
4. Personal Injury (with employment exclusion deleted.) 
5. Broad form property damage coverage. 
6. Explosion, Collapse and Underground coverage. 
7. Independent Contractor Liability coverage. 

The above coverages shall be written for limits of not less than $1,000,000 per occurrence bodily 
injury/property damage combined single limit and $2,000,000 aggregate bodily injury/property 
damage combined single limit. 
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B. Comprehensive motor vehicle liability coverage shall have limits for Contractor's owned, 
non-owned or rented vehicles of not less than $1,000,000 bodily injury and property 
damage combined single limit. 

C. Umbrella/excess liability insurance shall be in force for a minimum limit of $1,000,000 each 
occurrence bodily injury/property damage combined single limit. The umbrella coverage 
shall apply in excess above the limits stated in subparagraphs (A) and (B) above. 

D. The Contractor shall purchase a policy of Owner's and Contractor's protective liability 
insurance at the Contractor’s sole cost and expense in the names of the Owner and, if 
applicable, the engineer and/or architect assigned to the project for the duration of the 
contract. The limits of liability for the Owner's and Contractor's protective coverage shall 
be not less than $1,000,000 bodily injury and property damage combined single limit.  

E. The Contractor, prior to engaging upon the Work, shall procure, maintain, and keep in 
force, at the Contractor's expense, all property/builder's risk insurance necessary to 
protect the property. The Contractor shall not commence work until such insurance has 
been obtained. The Contactor shall procure all risks insurance against the perils of, but 
not limited to, fire and extended coverage (theft, vandalism, malicious mischief, collapse, 
temporary building and debris removal including demolition occasioned by enforcement 
of any applicable legal requirements) with the Owner named as an additional insured in 
an amount which may vary with the extent of the Work completed but shall at all times be 
at least equal to the amount paid on account of the work and materials, plus the value of 
the Work or materials furnished or delivered by the Contractor but not paid for by the 
Owner. The Owner may at its option waive this requirement of property insurance in writing 
upon the written request of the Contractor.  

F. Professional liability insurance with limits of not less than $1,000,000 per occurrence 
covering the Contractor against all sums which the Contractor may become obligated to 
pay on account of any liability arising out of the performance of the professional services 
for the District under this Contract when caused by any negligent act, error or omission of 
the Contractor or of any person employed by Contractor or any others for whose actions 
the Contractor is legally liable. The professional liability insurance shall be per occurrence 
policy. The professional liability insurance shall remain in force for a period of not less than 
four years after the completion of the services to be performed by the Contractor under 
this Contract. 

BARRICADES AND WARNING SIGNS 
The barricades and signing of the areas required for the construction of the improvement shall be 
the sole responsibility of the Contractor at no additional compensation. Signs and barricade 
horses will be required for barricading a construction site. Barricades and signing shall conform 
to Highway Standards, State of Illinois Department of Transportation – Standard 701901. 

PROTECTION AND RESTORATION OF PROPERTY 
Whenever public or private property is so damaged or destroyed, the Contractor shall at the 
Contractor’s own expense, restore such property to a condition equal to that existing before such 
damage or injury was done by repairing, rebuilding, or replacing it as may be directed, or the 
Contrctor shall otherwise make good such damage or destruction in an acceptable manner. If the 
Contractor fails to do so, the Project Representative may, after the expiration of a period of 48 
hours after giving the Contractor notice in writing, proceed to repair, rebuild, or otherwise restore 
such property as may be deemed necessary, and the cost thereof shall be deducted from any 
compensation due, or which may become due, the Contractor under this contract. 
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Trails - The contractor shall be responsible for restoration of the existing trail upon removal of the 
trail crossings. The trail shall be restored to the pre-construction finished grades and according to 
the trail typical section shown in the plans. This work shall be incidental to the contract costs. 
This work shall consist of refurbishing the surfaces of existing trails that may be damaged during 
the course of construction, by furnishing, placing, shaping and compacting limestone screenings. 

A. The crushed limestone screenings shall conform to IDOT gradation FA 5 and meet 
requirements of Section 402 of the IDOT Standard Specifications. 

B. Turf Grass seeding shall be in accordance with Section 250.07 of the IDOT Standard 
Specifications. 

C. The top two (2) inches of trail surface shall be removed for a distance of 50-feet along the 
trail on both sides of the crossing as measured from the center of the crossing (for a total 
length of 100-feet). The two inches shall be replaced with crushed limestone screenings 
to a grade which matches the pre-construction conditions and creates smooth transitions 
between the undisturbed trail and the restored trail. 

D. Before the crushed limestone screenings is placed on the trail, any ruts, caked earth, or 
other undesirable surface matter will be removed with the blade of a motor grader. Before 
the crushed limestone screenings is deposited on the prepared trail with a spreader, it 
shall contain sufficient moisture to provide satisfactory compaction. The spread crushed 
limestone screenings shall be compacted with a roller to a minimum thickness of two 
inches (2”), to the satisfaction of the Engineer. If the moisture content of the material is 
not such as to permit satisfactory compaction, water shall be added in such a quantity so 
that satisfactory compaction can be obtained. If any sub grade material is worked into the 
surface aggregate during the finishing operation, all granular material within the affected 
areas shall be removed and replaced with new aggregate. The limestone screenings shall 
be placed to the depth and design grade shown on the Plans, and sloped away from a 
crowned centerline for positive drainage. The limestone screenings shall be placed and 
compacted in accordance with Section 402 of the IDOT Standard Specifications. 

E. The trail shoulders shall also be graded to remove any rutting, fresh topsoil shall be placed 
and raked removing all objects and debris greater than 1-inch and shall be reseeded with 
a tri-tall fescue seed mix approved by the District.  

HOLD HARMLESS AND INDEMNIFICATION 
The Contractor shall defend, save, keep and hold harmless the Owner, its officers, employees, 
agents, engineers and consultants, from any and all claims, liabilities, causes of action, losses 
and damages that may at any time arise or be claimed by any person, including the officers, 
employees and agents of the Contractor or its subcontractors, or the officers, employees, agents, 
engineers and consultants of the Owner, as a result of bodily injury, sickness, disease, death or 
property damage allegedly arising out of or any manner connected with the Work to be performed 
under this Contract, whether performed by the Contractor, its employees, agents or 
subcontractors, when such bodily injury, sickness, disease, death or property damage is allegedly 
caused by an act or omission to act on the part of the Contractor, its employees, agents or 
subcontractors, that constitutes, without limitation, negligence, creation or maintenance of a 
dangerous condition on public property, or intentional infliction of harm. In the event any person 
obtains a judgment or settlement against the Owner or any of its officers, employees, agents, 
engineers or consultants by reason of any of the aforementioned acts or omissions on the part of 
the Contractor or its employees, agents, or subcontractors, the Contractor shall indemnify the 
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Owner in the amount of said judgment or settlement and for all costs and expenses related thereto 
that may be incurred by the Owner, including, without limitation, reasonable attorney fees. 
Nothing in this article shall preclude the Owner or its officers, employees, agents, engineers or 
consultants from electing to defend any claim or cause of action through the use of their own 
attorneys and experts, provided that written notice thereof is served upon the Contractor. In such 
case, the Contractor shall, in addition to providing indemnification for any settlement or judgment 
as set forth above, pay all costs and expenses incurred in the defense of the claim or cause of 
action, including, without limitation, reasonable attorney fees. 

WITHHOLDING OF PAYMENTS 
In the event any claim or cause of action is brought against the Owner or its officers, employees, 
agents, engineers or consultants by any person as the result of bodily injury, sickness, disease, 
death or property damage allegedly caused by an act or omission to act on the part of the 
Contractor, its officers, employees, agents or subcontractors, in performing the Work, the Owner 
may withhold from the sums due Contractor under this Contract an amount determined by the 
Owner as sufficient to pay any defense costs and any potential settlement or judgment that the 
Owner deems likely to arise.  

JOB-SITE SAFETY 
Caution should be exercised by the Contractor at all times for the protection of persons and 
property. Any and all safety regulations and other provisions of applicable Federal, State and local 
laws and building, construction, and environmental codes shall be observed and is the 
responsibility of the contractor.  
The Plans do not include standards or guidelines for construction safety. The Contractor shall be 
solely responsible for the adequacy and safety of all construction methods and the safe 
prosecution of The Work, including but not limited to forms, falsework, scaffolding, trench 
protection, protective barricades, protective rails and warning lights. IN NO EVENT SHALL THE 
OWNER BE RESPONSIBLE FOR OR HAVE ANY OBLIGATION WITH RESPECT TO THE 
SAFETY OF PERSONS PERFORMING THE WORK PROVIDED FOR IN THIS CONTRACT.  

A. Use of the Preserve Trails, Road, and Service Drives: Contractor shall obey all regulations 
of the District as outlined in the District General Use Regulation Ordinance, latest edition. 
In addition, the following practices shall be required: 

1. Contractor shall use emergency and warning vehicle flashing lights at all times. 
2. Vehicle shall post “Contractor Permit” in the windshield of all vehicles. District to supply 

upon request. 
3. Contractor shall not exceed 10 mph anywhere within the preserve including trails, 

service drives, roads, parking lots. 
4. When preserve users are encountered: 

a. Contractor shall stop within 50 feet of user, yield and provide safe passage with 
sufficient rights-of-way for all pedestrian, bike traffic and horseback riders 
encountered.  

Nothing in the foregoing paragraphs shall be construed as relieving the Contractor from full 
responsibility for safe prosecution of The Work at all times. In the event the Owner, its authorized 
representatives, or its Consultants are held by a court or administrative body to be liable for 
personal injuries, or damages to personal injuries, or damages to persons or property arising from 
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deficiencies in job-site safety, the Contractor shall promptly indemnify and hold them harmless 
therefrom as provided for in HOLD HARMLESS AND INDEMNIFICATION ARTICLE above 
hereof. 

B. Protection and Control of Users From Hazardous Work Areas and Hazardous Activities 

1. Post appropriate information such as signage, barricades and warnings along trails 
and roads within preserve advising users of potential Hazardous Areas and/or 
potential Hazardous Activities that users may encounter including, but not limited to 
Large Vehicles, Equipment, Clearing and Felling of trees, Chipping and Material 
handling. The barricades and signing of the areas required for the construction of the 
improvement shall be the sole responsibility of the Contractor at no additional 
compensation. Signs and barricade horses will be required for barricading a 
construction site. Barricades and signing shall conform to Highway Standards, State 
of Illinois Department of Transportation – Standard 701901. 
a. If deemed appropriate by the District, provide personnel such as flagmen to 

provide temporary control of preserve users approaching imminent threats and/or 
hazards. (Example: temporarily stop user traffic on trail or road to allow equipment 
entrance/egress).  

b. If deemed appropriate by the District, provide temporary fencing of work areas 
directly adjacent to trails and roads so as to exclude preserve users from those 
hazardous areas and/or activities. 

2. Post appropriate signage and frequency of said signage prior to the application of any 
pesticide(s) and sustain such signage as required by Licensed Operator along the 
perimeter of any area to be treated. Signage shall remain in place for a minimum of 
48 hours after application when no re-entry time is stated within the herbicide label or 
48 hours beyond the re-entry time stated within the herbicide label and shall be 
removed thereafter. NOTE: Contractor is obligated to update information regularly with 
District regarding what chemicals will be used, how they will be applied, who as 
licensed operators will apply them, when they will be applied and where they will be 
applied.  

3. Post appropriate signage applicable to any prescribed burning and/or brush pile 
burning and update activities as required per approved burn plan to District. 

All signage including, but not limited to, travel on trails, hazardous work areas, hazardous 
activities, herbicide application, and burning shall be removed immediately after the 
hazard has ceased to indicate safe passage. 

C. Providing Traffic Control 

1. Traffic Control shall be according to the applicable sections of the IDOT Standard 
Specifications, the Supplemental Specifications, the "Illinois Manual on Uniform Traffic 
Control Devices for Streets and Highways", any special details and Highway 
Standards contained in the plans, and the Special Provisions contained herein. 

2. Special attention is called to Article 107.09 of the IDOT Standard Specifications and 
the Highway Standards, Details, Quality Standard for Work Zone Traffic Control 
Devices, Recurring Special Provisions and Special Provisions contained herein, 
relating to traffic control. 

3. The Contractor shall contact the DuPage County Forest Preserve District at least 72 
hours in advance of beginning work. 
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D. Providing Trail Crossings 

1. Contractor shall establish haul road crossings that facilitates both construction traffic 
and pedestrians using the trail. Chainlink fencing with gates, or snow fencing with 
movable openings, shall be used to close access temporarily as needed with the 
District’s approval. 

2. Coarse aggregate used within the footprint of the existing trail shall meet the 
requirements of Section 1004.01 of the IDOT Standard Specifications and shall be of 
gradation CA 7. Aggregate shall be of angular and not rounded material. 

3. Coarse aggregate placed outside the footprint of the existing trail shall requirements 
of Section 1004.01 of the IDOT Standard Specifications and shall be quality Type A, 
gradation CA 1 or CA 3, or CA 7. 

4. The aggregate shall be placed over filter fabric, which shall meet the requirements of 
Section 1080.03 of the IDOT Standard Specifications. 

5. Culverts used shall be Class A, Type 1 as described in Section 250.03 of the IDOT 
Standard Specifications. The culverts need not be new, but must be free of significant 
defects and approved by the District. 

6. Type(s) of trail crossings: 
Trail crossings shall be utilized depending whether the access or haul road is 
temporary or permanent for duration of the construction. 

a. A trail crossing for temporary access/haul road shall be provided where 
new trails intersect the existing regional bike trail. 

i. The contractor shall establish signage, gates, and utilize flaggers at 
all times as described in trail crossing for temporary access/haul 
road. 

Trail crossings shall be maintained at all times free of ruts, holes, dirt, debris, and other potential 
hazards to pedestrians. The Contractor shall immediately make repairs to the crossing at the 
request of the District. 

All materials shall be removed upon the substantial completion or sooner if heavy 
construction traffic is no longer required to cross at the location. The area shall be 
restored as outlined in the Protection and Restoration of Property subheading above. 

CONTRACTOR'S RESPONSIBILITY FOR WORK 
The Work shall be under the charge and care of the Contractor until final acceptance by the 
Owner. The Contractor shall assume all responsibility for injury or damage to the work by action 
of the elements or from any other cause whatsoever, and shall rebuild, repair, restore and make 
good, at the Contractor’s expense, all injuries or damages to the Work, except that when the Work 
is opened to usage by written order of the Project Representative, the provisions of this article 
shall not apply to damage caused by such usage and not due to the Contractor's fault or 
negligence. 

PROHIBITION OF MATERIALS PRODUCED BY FORCED LABOR OR CHILD LABOR  

Materials used in the completion of the Work shall comply with all Federal and State laws 
prohibiting foreign-made equipment, materials, or supplies that have been produced in whole or 
in part by forced labor, convict labor, or indentured labor under penal sanction (30 ILCS 583) or 
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that have been produced in whole or in part by the labor of any child under the age of twelve (12) 
(30 ILCS 584). 

PUBLIC ACCESS AFTER SUBSTANTIAL COMPLETION 
After Contractor has achieved Substantial Completion, Contractor acknowledges that the 
Construction Area will become open to the public where active and passive recreational use of 
entrances, roads, parking lots, trails, river and other amenities will occur during the remaining 
Contract period. The Contractor is responsible for implementing adequate safety procedures and 
actions including but not limited to: posting relevant informational signage and warnings, providing 
Contractor personnel such as flaggers to direct user traffic when necessary and installing 
temporary controls such as construction fencing to isolate certain active work areas. Said 
Contractor actions are to be performed with the specific intent to manage preserve users away 
from hazardous work areas or hazardous work activities or during movement of any motorized 
vehicles and equipment upon preserve entrances, roads, parking lots, trails and service roads 
depicted as accessible routes within the Plans. 

CONTRACTOR RESPONSIBILITIES TO PUBLIC USER WITHIN THE PRESERVE 
Active construction areas shall be closed to the general public during construction until Substantial 
Completion is achieved. Contractor is granted restricted use to the exclusion of others with the 
following exceptions: 

A. Forest Preserve District of DuPage County (District) staff shall have access to the site at 
any time with coordination with the Contractor. District staff will require access to the site 
for both construction related activities and periodic access to the service road and trail for 
regular maintenance and land management operations. 

B. Regulators shall be granted access to the site in accordance with applicable ordinances, 
laws, and permit conditions. 

C. Designated representatives of the District shall be granted access to the site. 
D. The public trail through the site, the South DuPage Regional Trail, shall remain open to 

the public at all times except for temporary closures for construction traffic with the aid of 
a flagger. Closure times shall be minimized and shall not exceed fifteen (15) minutes 
without prior coordination with the Forest Preserve District. Trail crossings/temporary 
closures shall only take place at the locations approved on the plans and shall be in 
accordance as outlined below. 

ENFORCEMENT OF CONTRACT TERMS 
The Contractor shall indemnify the Owner and its officers, employees and agents for all costs and 
expenses, including reasonable attorney fees, incurred by the Owner and its officers, employees 
and agents in any legal proceeding or action, whether at law or equity, brought by the Owner and 
its officers, employees and agents for the purpose of enforcing any provision of this Contract. 

NO WAIVER OF LEGAL RIGHTS 
The Owner shall not be precluded or stopped by any measurement, estimate, or certificate made 
either before or after the completion and acceptance of the Work and payment therefore, from 
showing the true amount and character of the work performed and materials furnished by the 
Contractor, or from showing that any such measurement, estimate, or certificate is untrue or 
incorrectly made, or that the work or materials do not conform in fact to the contract. The Owner 
shall not be precluded or estopped, notwithstanding any such measurement, estimate, or 
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certificate and payment in accordance therewith, from recovering from the Contractor and the 
Contractor’s sureties such damages as it may sustain by reason of the Contractor’s failure to 
comply with the terms of the contract. Neither the acceptance by the Owner, or any representative 
of the Owner, nor any payment for or acceptance of the whole or any part of the Work, nor any 
extension of time, nor any possession taken by the Owner, shall operate as a waiver of any portion 
of the contract, or of any power herein reserved, or any right to damages herein provided. A waiver 
of any breach of the contract shall not be held to be a waiver of any other or subsequent breach. 

END OF SUB-SECTION – LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC 
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2.H. PROSECUTION AND PROGRESS 

SUPERINTENDENCE 
The Contractor shall keep a competent superintendent on the job at all times who shall have the 
knowledge and control of all Work under this Contract. 

WORKMEN, METHODS AND EQUIPMENT 
The Contractor shall at all times employ sufficient labor and equipment for prosecuting the Work 
to full completion in the manner and time required. All workmen shall have sufficient skill and 
experience to perform properly the work assigned to them. Workmen engaged in special work or 
skilled work shall have sufficient experience in such work and in the operation of the equipment 
required to perform all work properly and satisfactorily. 
Any person employed by the Contractor or by any subcontractor who, in the opinion of the Project 
Representative, does not perform the work in a proper and skillful manner or is intemperate or 
disorderly shall, at the written request of the Project Representative, be removed forthwith by the 
Contractor or subcontractor employing such person, and shall not be employed again in any 
portion of the Work without the approval of the Project Representative. 
Should the Contractor fail to remove such person or persons as required above, or fail to furnish 
suitable and sufficient personnel for the proper prosecution of the work, the Project 
Representative may suspend the work by written notice until such person(s) are removed as 
required above or until suitable and sufficient personnel for the proper prosecution of the Work 
are furnished. 
All equipment which is proposed to be used on the Work shall be sufficient size and in such 
mechanical condition as to meet requirements of the Work and to produce a satisfactory quality 
of work. Equipment used on any portion of the project shall be such that no injury to adjacent 
property or highways will result from its use. 
The contract specifies that the construction be performed by the use of certain methods and 
equipment. Such methods and equipment shall be used unless others are authorized by the 
Project Representative. If the Contractor desires to use a method or type of equipment other than 
specified in the contract, the Contractor may request authority from the Project Representative to 
do so. The request shall be in writing and shall include a full description of the methods and 
equipment proposed to be used and an explanation of the reasons for desiring to make the 
change. If approval is given, it will be on the condition that the Contractor will be fully responsible 
for producing construction work in conformity with contract requirements. If after trial use of the 
substituted methods or equipment, the Project Representative determines that the Work produced 
does not meet contract requirements, the Contractor shall discontinue use of the substitute 
method or equipment and shall complete the remaining construction with the specified methods 
and equipment. The Contractor shall remove the deficient work and replace it with work meeting 
the requirements of the contract documents or take such other corrective action as the Project 
Representative may direct. No increase will be made in basis of payment for the construction 
items involved, nor in contract time as result of authorizing a change in methods or equipment 
under these provisions. 

SUSPENSION OF WORK 
The Project Representative shall have authority to suspend the Work wholly, or in part for such 
period of time as the Project Representative may deem necessary, due to conditions unfavorable 
for the satisfactory prosecution of the Work, or to conditions which, in the Project Representative’s 
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opinion, warrant such action; or for such time as is necessary by reason of failure on the part of 
the Contractor to carry out orders given, or to perform any or all provisions of the contract. No 
additional compensation will be paid the Contractor because of any costs caused by such 
suspension; except when the suspension is ordered for reasons not resulting from any act or 
omission on the part of the Contractor, and not related to weather conditions. If it becomes 
necessary to stop work for an indefinite period of time, the Contractor shall store all material in 
such manner that they will not obstruct or impede the traveling public or become damaged in any 
way. Take every precaution to prevent damage or deterioration of the Work performed, provide 
suitable drainage of the roadway, and erect temporary structures when necessary. The Contractor 
shall not suspend Work without written authority from the Project Representative. 
Liquidated damages shall not accrue during the period in which the Work is suspended by written 
approval of the Project Representative unless such suspension is due to the failure of the 
Contractor to comply with the provisions of the contract. 

DEFAULT ON CONTRACT 
If the Contractor fails to begin the Work under contract within the time specified, or performs the 
Work with insufficient workmen and equipment or with the insufficient materials to insure the 
completion of said Work within the specified time, or performs the Work unsuitably, as determined 
by the Project Representative, or neglects or refuses to remove materials or perform anew such 
Work rejected as defective and unsuitable, or shall discontinue the prosecution of the Work, or if 
the Contractor shall become insolvent or be declared bankrupt, or shall commit any act of 
bankruptcy or insolvency, or shall make an assignment for the benefit of the creditors, or from any 
other cause whatsoever shall not carry on the work in a manner approved by the Project 
Representative, the Project Representative shall give notice in writing to the Contractor and the 
surety of such delinquency, said notice to specify the corrective measures required. If the 
Contractor, within a period of ten (10) calendar days after the date of said notice, shall not proceed 
in accordance therewith, the Owner shall, upon written certificate from the Project Representative 
of the fact of such delinquency and the Contractor's failure to comply with said notice, have full 
power and authority to forfeit the rights of the Contractor and at its option to call upon the surety 
to complete the Work, in accordance with the terms of the contract, or it may take over the Work, 
including any or all materials and equipment on the ground as may be suitable and acceptable, 
and may complete the Work by or on its own force account, or may enter into a new agreement 
for the completion of said contract according to the terms and provisions thereof, or use such 
other methods as, in its opinion, shall be required for the completion of said contract in acceptable 
manner. All costs and charges incurred by the Owner together with the cost of completing the 
Work under contract shall be deducted from any monies due or which may become due on such 
contract. In case such expense shall exceed the sum which would have been payable under the 
contract, the Contractor and the surety shall be liable and shall pay to the Owner the amount of 
such excess, including the cost of any claims for liens which may be filed with the Owner or any 
prior assignment filed with the contractor or surety. 

TERMINATION OF THE CONTRACTOR'S RESPONSIBILITY 
Whenever the improvement called for by the contract shall have been completely performed on 
the part of the Contractor and all parts of the Work have been approved and accepted in writing 
by the Director of Planning and Development, according to the contract, and the final estimate 
paid, the Contractor's obligations shall then be considered fulfilled, except as set forth in the 
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Contract Bonds and one-year guarantee, as explained in Sub-Section 2.I: Measurement and 
Payment Sub-Section (Contractor’s Responsibility and Guarantee) of these specifications. 

END OF SUB-SECTION – PROSECUTION AND PROGRESS 
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2.I. MEASUREMENT AND PAYMENT 

MEASUREMENT 
Work completed under this contract shall be measured according to United States Standard 
Measures. The method of measurement shall be described in the General Specifications and 
Special Provisions. 

SCOPE OF PAYMENT 
The Contractor shall receive and accept the compensation as herein provided, in full payment for 
furnishing all materials, labor, tools and equipment; for performing all Work contemplated and 
embraced under the contract; for all loss or damage arising out of the nature of the Work and from 
the action of the elements; for any unforeseen difficulties or obstructions which may arise or be 
encountered during the prosecution of the Work until its final acceptance by the Owner; for all 
risks of every description connected with the prosecution of the Work; also, for all expenses 
incurred by or in consequence of suspension or discontinuance of such prosecution of the work 
as herein specified, or for any infringement of patents, trademarks or copyrights, and for 
completing the Work in an acceptable manner according to the plans and Specifications. 
The payment of any current estimate prior to final acceptance of the Work by the Owner shall in 
no way constitute an acknowledgement of the acceptance of the Work, nor in any way prejudice 
or affect the obligation of the Contractor, at the Contractor’s own expense, to repair, correct, 
renew, or replace any defects or imperfections in the construction or in the strength or quality of 
the materials used in or about the construction of the Work under contract and its appurtenances, 
nor any damage due or attributable to such defects, which defects, imperfections or damage shall 
have been discovered on or before the final inspection and acceptance of the Work. The Project 
Representative shall be the sole judge of such defects, imperfections or damage, and the 
Contractor shall be liable to the Owner for failure to correct the same as provided herein. 

PAYMENT FOR WORK 
Payment for all Work under this contract shall be based on a stipulated sum, fixed price, except 
as otherwise provided in Sub-Section 2.D: Scope of Work (Alterations, Cancellations, Extensions 
and Deductions) in the Section 2: General Conditions of these Specifications or in the detailed 
specifications or special provisions for each class of work. 
A certified payroll record, as outlined in Sub-Section 2.K: Wage Determination in Section 2: 
General Conditions of these Specifications must be submitted by the Contractor with each pay 
request prior to the Owner releasing payment for that request.  

PAYMENT FOR EXTRA WORK 
Extra work which results from any changes as specified in Scope of Work Sub-Section 
(Alterations, Cancellations, Extensions and Deductions) in the General Conditions Section shall 
not be started until receipt of a written authorization by Change Order from the Owner, which 
authorization shall state the items of Work to be performed and the method of payment for each 
item. Work performed without such Change Order will not be paid for. 

A. Extra work will be paid for: 
Either at a lump sum price or at unit prices agreed upon by the Contractor and the Owner. In 
case a supplemental agreement is signed between the Contractor and the Owner, the agreed 
prices pertaining thereto shall prevail. 
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B. On the following force account basis: 
1. Labor. The Contractor will be paid the actual amount of wages for all labor and foreman 

in direct charge of the specific work for each hour that said labor and foreman are 
actually engaged in such work, to which cost shall be added 15 percent of the sum 
thereof for overhead and profit. A foreman shall not be used when there are less than 
two laborers employed except with consent of the Project Representative. 

2. Bond, Insurance, Tax, Welfare Fund and Other Payments. The Contractor shall 
receive the actual cost of Contractor's Bond, Public Liability and Property Damage 
Insurance, Social Security Tax, Welfare fund and other payments, if any, in 
accordance with agreements applicable to the contract, required for force account 
work, to which no percentage shall be added. The Contractor shall furnish satisfactory 
evidence of the rate of rates paid for such Bond, Insurance, Tax, Welfare Fund and 
other payment. 

3. Materials. The Contractor shall receive the actual cost for all material which are an 
integral part of the furnished work (exclusive of machinery rentals), including 
transportation charges as shown by the original receipted bills, to which shall be added 
fifteen percent (15%) of the sum thereof for overhead and profit. The Contractor will 
be reimbursed for any materials used in the construction of the work, such as sheeting, 
falsework, form lumber, curing materials, etc., which are not an integral part of the 
finished work. The amount of reimbursement will be agreed upon in writing before such 
materials shall be taken into consideration in the reimbursement agreed upon. 

4. Equipment. Machinery and equipment which the Contractor has on the job for use on 
contract items shall be used on extra work as deemed necessary or desirable. The 
Contractor will be paid for all machinery and equipment used on extra work in 
accordance with the latest revision of "SCHEDULE OF AVERAGE ANNUAL 
EQUIPMENT OWNERSHIP EXPENSE WITH OPERATING COST" as issued by the 
Department of Public Works, State of Illinois, for the period that said machinery and 
equipment are in use on such work, to which no percent shall be added. In the event 
that equipment is used which is not included in aforesaid publications, the latest edition 
of Equipment Watch’s “Cost Recovery” (formerly known as “Rental Rate Blue Book”), 
available at equipmentwatch.com per IDPW’s Construction Memorandum 08-09, shall 
be used to determine equipment rental rates no percent shall be added. 

PAYMENT FOR ITEMS OMITTED WHEN PARTIALLY COMPLETED 
Should the Owner cancel or alter any portion of the contract which results in the elimination or 
cancellation of any portions of the Work partially completed, the Contractor will be allowed a fair 
and equitable amount covering all such Work up to the time of cancellation or elimination by the 
Owner. When such elimination or cancellation involves a net decrease in the amount of the 
contract of more than twenty-five percent (25%) of the original contract price, a supplemental 
agreement between the Contractor and the Owner will be required. The Contractor shall be 
allowed a profit percentage on the materials used and the construction work actually performed 
at the rates provided under Sub-Section 2.I: Measurement and Payment (Payment for Extra 
Work) above in this Section 2: General Conditions for Work paid for on a force account basis, but 
no allowance will be made for any change in anticipated profits. Acceptable materials ordered by 
the Contractor or delivered on the Work prior to the date of its cancellation, alteration, or 
suspension by the Project Representative shall be purchased from the Contractor by the Owner 
at actual cost and shall thereupon become the property of the Owner; or at the option of the 
Project Representative, the unused acceptable materials shall remain the property of the 
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Contractor, and the Contractor shall be paid the actual cost including freight, unloading, and 
hauling costs less the actual salvage value. 

PARTIAL PAYMENTS 
At least once each month, the Project Representative will make an approximate estimate, in 
writing, of the materials complete in place, the amount of Work performed, and the value thereof, 
based on a percentage of the work item prices. The Contractor shall submit pay requests on a 
Sworn Statement, Certificate for Payment and invoice. Waivers of lien from the general contractor 
and from all contractors, materialmen and suppliers will be required with each pay request. From 
the amount so determined of completed Work there shall be deducted ten percent (10%) to be 
retained until after completion of the entire Work to the satisfaction of the Project Representative. 
Notwithstanding the above, after fifty percent (50%) or more of the Work is completed, the Project 
Representative may in the Project Representative’s sole discretion, approve the remaining partial 
payments or some of them without any further retention, provided that satisfactory progress is 
being made in accordance with the Contract requirements and continues to be made, and 
provided that the amount retained shall not, at any time be less than five percent (5%) of the total 
adjusted Contract price. 

CONTRACT BREAKDOWN (Lump Sum Bid) 
When the contract work has been bid as a lump sum, the Contractor, after award of contract but 
prior to the first request for payment, shall submit to the Owner a breakdown of the Contractor’s 
contract. The breakdown shall consist of the major items and subdivisions of the construction 
work. The Contractor shall submit waivers of lien for each subcontractor/supplier used for the 
current payout request. 

ACCEPTANCE AND FINAL PAYMENT 
Whenever the improvement provided for, and all conditions called for by the contract shall have 
been completely performed and met on the part of the Contractor, and all parts of the improvement 
have been approved by the Project Representative and accepted by the Owner, a final estimate 
showing the value of the Work will be prepared by the Project Representative as soon as the 
necessary measurements and computations can be made, all prior estimates upon which 
payment have been made being approximate only and subject to correction in the final payment. 
The amount of this estimate, less any sums that have been deducted or retained under the 
provisions of the contract, will be paid the Contractor as soon as practicable after the final 
acceptance, provided the Contractor has furnished the Owner satisfactory evidence that all sums 
of money due for labor, materials, equipment, fixtures, or machinery furnished for the purpose of 
such improvements have been paid or that the person or persons to whom the same may be due 
have consented to such final payment. 
The acceptance by the Contractor of the final payment shall constitute a release and waiver of 
any and all rights and privileges under the terms of the contract; further, the acceptance by the 
Contractor of final payment shall relieve the Owner from any and all claims or liabilities for 
anything done or furnished to the Work or any act or neglect on the part of the Owner relating to 
or connected with the contract. 

LIEN AGAINST PUBLIC FUNDS 
Notwithstanding any provisions of this contract to the contrary, the Contractor agrees that if any 
person files with the Owner a notice of mechanic's lien or lien against public funds, the Owner will 
withhold payment from the Contractor an amount equal to the amount claimed in such notice 
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without regard to the merits of the claim, until such time as the Contractor presents to the Owner, 
in form satisfactory to the Attorney, a complete release of such claim. Funds withheld from the 
Contractor by the Owner in accordance with this paragraph will be deducted by the Owner from 
the next payment that would otherwise be due to the Contractor after receipt by the Owner of 
such notice, whether or not such payment is in respect to work performed by the Contractor under 
this contract. All such funds withheld by the Owner and on hand at the time of any default of the 
Contractor by the Owner for failure to perform all or any portion of this contract or the work 
required thereby may be applied by the Owner toward the cost of completion of the work by others. 

CONTRACTOR'S RESPONSIBILITY AND GUARANTEE 
Neither the final payment on this contract nor any provision in these specifications shall relieve 
the Contractor of the responsibility of faulty materials or faulty workmanship which shows up within 
the extent and period provided by law or within the guarantee period of one year from final 
acceptance of the Work performed under this contract, whichever is greater, nor of the 
responsibility of remedying such faulty workmanship, materials and/or equipment. [See Sub-
Section 1.G: Supplementary Conditions (1-Year Maintenance Bond)] 

END OF SUB-SECTION – MEASUREMENT AND PAYMENT
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2.J. EQUAL EMPLOYMENT OPPORTUNITY 

EQUAL EMPLOYMENT OPPORTUNITY 
In the event of the Contractor's non-compliance with the provisions of this Equal Employment 
Opportunity Clause, the Illinois Human Rights Act or the Rules and Regulations of the Illinois 
Department of Human Rights ("Department") the Contractor may be declared ineligible for future 
contracts or subcontracts with the State of Illinois or any of its political subdivisions or municipal 
corporations, and the contracts may be cancelled or voided in whole or in part, and such other 
sanctions or penalties may be imposed or remedies invoked as provided by statute or regulation. 
During the performance of this contract, the Contractor agrees as follows: 

A. That it will not discriminate against any employee or applicant for employment because of 
race, color, religion, sex, marital status, national origin or ancestry, age, physical or mental 
handicap unrelated to ability, or an unfavorable discharge from military service; and further 
that it will examine all job classifications to determine if minority persons or women are 
underutilized and will take appropriate affirmative action to rectify any such 
underutilization. 

B. That, if it hires additional employees in order to perform this contract or any portion thereof, 
it will determine the availability (in accordance with the Department's Rules and 
Regulations) of minorities and women in the area(s) from which it may reasonably recruit 
and it will hire for each job classification for which employees are hired in such a way that 
minorities and women are not underutilized. 

C. That, in all solicitations or advertisements for employees placed by it or on its behalf, it will 
state that all applicants will be afforded equal opportunity without discrimination because 
of race, color, religion, sex, marital status, national origin or ancestry, age, physical or 
mental handicap unrelated to ability, or an unfavorable discharge from military service. 

D. That it will send to each labor organization or representative of workers with which it has 
or is bound by a collective bargaining or other agreement or understanding, a notice 
advising such labor organization or representative of the Contractor's obligations under 
the Illinois Human Rights Act and the Department's Rules and Regulations. If any such 
labor organization or representative fails, or refuses to cooperate with the Contractor, in 
its efforts to comply with such Act and Rules and Regulations, the Contractor will promptly 
so notify the Department and the contracting agency and will recruit employees from other 
sources when necessary to fulfill its obligations thereunder. 

E. That it will submit reports as required by the Departments' Rules and Regulations, furnish 
all relevant information as my from time to time be requested by the Department or the 
contracting agency, and in all respects comply with the Illinois Human Rights Act and the 
Department's Rules and Regulations. 

F. That it will permit access to all relevant books, records, accounts and work sites by 
personnel of the contracting agency and the Department for purposes of investigation to 
ascertain compliance with the Illinois Human Rights Act and the Department's Rules and 
Regulations. 

G. That it will include verbatim or by reference the provisions of this clause in every 
subcontract it awards under which any portion of the contract obligations are undertaken 
or assumed, so that such provisions will be binding upon such contractor. In the same 
manner as with other provisions of this contract, the Contractor will be liable for compliance 
with applicable provisions of this clause by such subcontractors' and further it will promptly 
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notify the contracting agency and the Department in the event any subcontractor fails or 
refuses to comply therewith. 

In addition, the Contractor will not utilize any subcontractor declared by the Illinois Human Rights 
Commission to be ineligible for contracts or subcontracts with the State of Illinois or any of its 
political subdivisions or municipal corporations. 

END OF SUB-SECTION – EQUAL EMPLOYMENT OPPORTUNITY 
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2.K. PREVAILING WAGE ACT REQUIREMENTS 
 

ILLINOIS DEPARTMENT OF LABOR PREVAILING WAGES FOR DUPAGE COUNTY 
Pursuant to the Illinois Prevailing Wage Act, 820 ILCS 130/.01 et seq. (“the Act”), contractors and 
subcontractors shall pay laborers, workers, and mechanics performing services on public works 
projects no less than the current “prevailing rate of wages” (hourly cash wages plus amount for 
fringe benefits) as applicable in the county where the work is performed. The Illinois Department 
of Labor (IDOL) publishes the prevailing wage rates on its website at 
https://www2.illinois.gov/idol/Laws-Rules/CONMED/Pages/Rates.aspx. IDOL revises the 
prevailing wage rates and the contractor/subcontractor has an obligation to check IDOL’s web 
site for revisions to prevailing wage rates. For information regarding current prevailing wage rates, 
please refer to the Illinois Department of Labor’s website. All contractors and subcontractors 
rendering services under this contract must comply with all requirements of the Act, including but 
not limited to, all wage requirements, and notice and record keeping duties. 

REQUIREMENTS FOR CERTIFIED PAYROLLS 
In accordance with Section 5 of the Prevailing Wage Act, 820 ILCS 130/5, Contractor and each 
subcontractor shall make, keep, and submit records of all laborers, mechanics, and other workers 
employed by them on the project. See the Prevailing Wage Act for requirements of the Certified 
Payroll documents. 

END OF SUB-SECTION – WAGE DETERMINATION SCHEDULE 

END OF SECTION 2 – GENERAL CONDITIONS 
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SECTION 3 – GENERAL REQUIREMENTS 

 
3.A  Project Summary 
Greene Valley Recreational Improvements Page 3-1 

3.A. PROJECT SUMMARY 

PART 1 GENERAL 

REQUIREMENTS INCLUDE 

DEMOLITION 

A. Existing asphalt entrance 

B. Existing wood timber picnic shelter and concrete pad 

C. Grind and overlay of existing parking lot asphalt 

D. Full depth removal of parking lot asphalt 

EARTHWORK 

A. Trail construction 

B. Road Construction 

C. Building foundations 

D. Wetland creation 

PAVING AND IMPROVEMENTS 

A. New asphalt entrance road 

B. Resurfacing portion of existing parking lot 

C. Concrete ADA parking pads 

D. Concrete carriage walk 

E. Flush washroom building, picnic shelter and shade structure and associated 
building pads 

F. Kayak launch 

G. Asphalt trails 

H. Signage, cable gate, swing gate, visitor information sign 

UTILITES AND STORMWATER CONVEYANCE 

A. Municipal water and sewer to washroom building 

B. Underground electric to washroom building and picnic shelter 

C. Underground electric conduit to entrance swing gate 

D. RCP culverts and trails 

CONTRACTOR USE OF THE PREMISES 

A. Contractor shall not block the driveway or parking lot. 

B. Do not load structures with weight that will endanger any structure. 

C. It shall be the responsibility of the Contractor to see that all applicable OSHA 
standards and safety procedures are followed. 
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D. Any damaged property shall be repaired by the Contractor to the satisfaction of the 
Owner and returned to the same condition it was in prior to the Contract starting 
date. 

E. The Contractor shall assume full responsibility for protection and safekeeping of 
products stored on premises. 

F. The Contractor shall not interrupt Forest Preserve operations. Northern portion will 
be closed during construction, but the southern portion near the off-leash dog area 
will remain open to the public. 

G. Contractor shall prohibit the lighting of fires about the premises and use due 
diligence to see that such prohibition is enforced. Debris and waste materials shall 
not be burned at the site but shall be promptly removed to prevent the 
accumulation of combustibles on the site. 

H. Hazardous Material Spills: Contractor shall be responsible for notification of, 
cleanup of, and legal disposal of all materials associated with a hazardous material 
spill caused by the Contractor or any of its Subcontractors. 

a. The Contractor shall locate spill kits within the materials storage area. It is 
the Contractor’s responsibility to clean up all spills immediately upon 
discovery. Spent absorbent materials and rags shall be hauled off-site 
immediately after the spill is cleaned up. It is the Contractor’s responsibility 
to ensure all materials used in the clean up are legally disposed of. 
Contractor shall also be responsible for reporting large spills, that discharge 
to surface water, to the local fire department and hazardous material 
response teams. The Contractor must report all spills to the Owner’s 
Project Representative within an hour of the incident. 

I. The Contractor shall not allow workers or subcontractors to play radios or other 
audio devices during the progression of the Work. 

STORAGE OF MATERIALS, VEHICLES, AND EQUIPMENT 

A. Contractor shall only store materials, vehicles and equipment in designated areas 
shown on plans. Written approval from the Owner’s Project Representative is 
required for all other others not designated on the plans.  

B. The Contractor and its Subcontractors shall maintain or perform major repairs to 
all vehicles and equipment off site. All vehicles and equipment including 
subcontractor vehicles will be checked for leaking oil and fluids. Vehicles leaking 
fluids will not be allowed on-site. Drip pans shall be placed under all vehicles and 
equipment that are parked overnight. 

C. Flammables: Gasoline and other fuels shall be kept and handled in accord with 
NFPA and in UL-Listed and -Labeled safety cans and shall be stored away from 
hazardous work areas. 

D. Moveable materials and/or equipment must be flood-proofed or removed outside 
of the flood plain on a daily basis.  

PARKING 

The Contractor’s workers shall park their personal vehicles within the project limits in the northern 
parking lot. Construction equipment may also be parked within the northern parking lot. Access 
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to this lot through the existing southern lot is prohibited during construction. No Construction 
equipment or vehicles will be permitted to access the preserve from the existing entrance. 

TEMPORARY UTILITIES 

A. Power shall be provided by the Contractor. 

B. Contractor shall provide potable water, portable toilet facilities, and disposables. 

GROUNDS 

The Contractor shall re-grade, seed, and fertilize the grounds that are disturbed by construction 
operations. 

CONSTRUCTION FENCE 

The Contractor shall secure specific areas of work and material storage with a temporary 
construction fence. Specific locations will be coordinated and approved by the project 
representative. 

DEBRIS CONTROL 

A. Maintain all areas under Contractor's control free of debris. Prevent accumulation 
of debris at construction site, storage areas, parking areas, roads, and haul routes. 

B. Prohibit overloading of trucks to prevent spillage. Clean Forest Preserve roads and 
streets surrounding the site daily of dropped and lost debris, which shall include 
mud, dust and sediment. 

END OF SUB-SECTION – PROJECT SUMMARY 
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3.B. PROJECT MEETINGS 

PART 1 GENERAL 

DESCRIPTION 

Work included: To enable orderly review during progress of the Work, and to provide for 
systematic discussion of problems, the Project Representative will conduct project meetings 
throughout the construction period. 

Related work described elsewhere: The Contractor's relations with its subcontractors and 
materials suppliers and discussion relative thereto, are the Contractor's responsibility and are not 
part of project meetings content. 

A. Submittals 

B. Construction Schedule 

C. Schedule of Unit Prices 

D. Temporary Facilities and Control 

E. Project Record Documents 

QUALITY ASSURANCE 

Persons designated by the Contractor to attend and participate in the project meetings shall have 
all required authority to commit the Contractor to solutions agreed upon in the project meetings. 

SUBMITTALS 

Agenda items: To the maximum extent practicable, advise the Project Representative at least 24 
hours in advance of project meetings regarding all items to be added to the agenda. 

PART 2 PRODUCTS 
 (No products are required in this Section.) 

PART 3 EXECUTION 

MEETING SCHEDULE 

Except as noted below for Preconstruction Meeting and Payment Meetings, Project Meetings will 
be held weekly. Coordinate as necessary to establish mutually acceptable location and schedule 
for meetings. 

MEETING LOCATION 

To the maximum extent practicable, meetings will be held at the job site. 

PRECONSTRUCTION MEETING 

Preconstruction meeting: will be scheduled within fifteen (15) calendar days after the Owner has 
issued Notice to Proceed. Provide attendance by authorized representatives of the Contractor 
and all major subcontractors. The Project Representative will advise other interested parties and 
request their attendance. 
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Minimum agenda: Distribute data on, and discuss:  

A. Organizational arrangement of Contractor's forces and personnel, and those of 
subcontractors, materials suppliers, and Architect. 

B. Channels and procedures for communications. 

C. Construction schedule, including sequence of critical work. 

D. Contract Documents, including distribution of required copies of original 
Documents and revisions. 

E. Processing of Shop Drawings and other data submitted to the Project 
Representative for review. 

F. Processing of field decisions and Change Orders. 

G. Rules and regulations governing performance of the Work. 

H. Procedures for safety and first aid, security, quality control, housekeeping, and 
other related matters. 

PROJECT MEETINGS 

Attendance: To the maximum extent practical, assign the same person or persons to represent 
the Contractor at project meetings throughout progress of the Work. Subcontractors, materials 
suppliers, and others may be invited to attend those project meetings in which their aspects of 
the Work are involved. 

Minimum Agenda: 

A. Review, revise as necessary, and approve minutes of previous meeting. 

B. Review progress of the Work since last meeting, including status of submittals for 
approval. 

C. Identify problems which impede planned progress. 

D. Develop corrective measures and procedures to regain planned scheduled. 

E. Complete other current business. 

PAYMENT MEETINGS 

Payment Meeting: Schedule and administer payment meetings once per month when requested 
by contractor. Assign person or persons to represent the Contractor at payment meetings 
throughout progress of Work. Subcontractors, materials suppliers, and others may be invited to 
attend those project meetings in which their aspects of the Work are involved. 

Minimum Agenda: 

A. Review, revise as necessary, and approve minutes of previous meeting. 

B. Review applications for payment. 

C. Record summary; include significant proceedings and decisions. 

D. Distribute copies of minutes to participants within five (5) business days after 
meetings. 

END OF SUB-SECTION – PROJECT MEETINGS 
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3.C. SUBMITTALS 

PART 1 GENERAL 

DESCRIPTION 

Work included: 

A. Wherever possible in the Contract Documents, the minimum acceptable quality of 
workmanship and materials has been defined by the Manufacturer's name and 
catalog number, reference to recognized industry and government standards, or 
description of required attributes and performance. 

B. To ensure that the specified products are furnished and installed in accordance 
with design intent, procedures have been established for advance submittal of 
design data and for their review by the Project Representative. 

C. Make all submittals required by the Contract Documents, and revise and resubmit 
as necessary to establish compliance with the specified requirements. 

D. Provide the following for submittal review: 

1. Performance & Payment Construction Bonds 

2. Other project bonds 

3. Product data and samples of all fasteners, anchors, brackets, etc. used for 
rough carpentry 

4. Product data and shop drawings for custom swing gate 

5. Product data and/or samples for cable gate 

6. Grinder pump product data and shop drawings 

7. Product data for electrical products not provided by washroom manufacturer 

8. Product data for plumbing products not provided by washroom manufacturer 

9. Shop drawings for custom closures and cabinets for electrical systems 

10. Shop drawings and product data for water/sewer systems 

11. Product data for stormwater drainage components 

12. Product data for silt fence 

13. Product data for erosion control blanket 

14. Product data for silt curtain and cofferdam 

15. Product data for granite cobble with sand and gravel matrix 

16. Product data for asphalt paving 

17. Concrete mix 

18. Product data for parking lot striping materials 

19. Product data and/or samples of detectable warning  

20. Product data and sample color for bike rack 

21. Product data and sample color for benches 
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22. Product data and/or samples of Lannon stone veneer and limestone cap 

23. Product data for grill and ADA grill 

24. Product data for hydraulic mulch  

25. Sample of hardwood bark mulch 

26. Seed mix list 

27. Plant list 

28. As-built drawings (See Sub-Section 3.I: Project Record Documents) 

Related work described elsewhere: Individual requirements for submittals are described in 
pertinent other Sections and Special Provisions of these Specifications. 

QUALITY ASSURANCE 

Coordination of submittals: Prior to each submittal, carefully review and coordinate all aspects of 
each item being submitted and verify that each item and the submittal for it conforms in all 
respects with the requirements of the Contract Documents. By affixing the Contractor's signature 
to each submittal, certify that the coordination has been performed. 

Certificates of Compliance: 

A. Certify that all materials used in the Work comply with all specified provisions 
thereof. Certification shall not be construed as relieving the Contractor from 
furnishing satisfactory materials if, after tests are performed on selected samples, 
the material is found not to meet specified requirements.  

B. Show on each certification the name and location of the Work, name and address 
of Contractor, quantity and date or dates of shipment or delivery to which the 
certificate applies, and name of the manufacturing or fabricating company. 
Certification shall be in the form of letter or company-standard forms containing all 
required data. Certificates shall be signed by an officer of the manufacturing or 
fabricating company. 

C. In addition to the above information, all laboratory test reports submitted with 
Certificates of Compliance shall show the date or dates of testing, the specified 
requirements for which testing was performed, and results of the test or tests. 

SUBMITTALS 

Submittal schedule: Within fifteen (15) calendar days after award of Contract, and before any 
items are submitted for approval, submit to the Project Representative two copies of the Submittal 
Schedule described in Part 2 of this Sub-Section 3.C: Submittals. 

Certificates of Compliance: Upon completion of the Work, and as a condition of its acceptance, 
submit to the Project Representative all Certificates of Compliance. 

Procedures: Make submittals in strict accordance with the provisions of this Sub-Section. 

PART 2 PRODUCTS 

SUBMITTAL SCHEDULE 

General: Compile a complete and comprehensive schedule of all submittals anticipated to be 
made during progress of the Work. Include a list of each type of item for which Contractor's 
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drawing, Shop drawings, Certificates of Compliance, material samples, guarantees, or other types 
of submittals are required. Upon approval by the Project Representative this schedule will become 
part of the Contract and the Contractor will be required to adhere to the schedule except when 
specifically otherwise permitted. 

Coordination: Coordinate the schedule with all necessary subcontractors and materials suppliers 
to ensure their understanding of the importance of adhering to the approved schedule and their 
ability to so adhere. Coordinate as required to ensure the grouping of submittals as described in 
the Coordination of Submittals article of this Sub-Section. 

Revisions: Revise and update the schedule on a monthly basis as necessary to reflect conditions 
and sequences. Promptly submit revised schedules to the Project Representative for review and 
comment. 

SHOP DRAWINGS AND COORDINATION DRAWINGS 

Shop Drawings: 

A. Scale and measurements: Make all Shop drawings accurately to a scale 
sufficiently large to show all pertinent aspects of the item and its method of 
connection to the Work. 

B. Types of prints required: Submit all Shop drawings in the form of one bond copy 
of each sheet and one digital PDF format, via e-mail or on compact disc or USB 
drive. Blueprints will not be acceptable. 

C. Reproduction of review Shop drawings: Printing and distribution of review Shop 
drawings for Owner's use will be by the Project Representative. All review 
comments of the Project Representative will be shown on the bond copy and digital 
copy when it is returned to the Contractor via e-mail. The Contractor shall be 
responsible to make and distribute all copies required for the Contractor’s 
purposes and purposes of its sub-contractors. 

MANUFACTURER'S LITERATURE 

General: Where contents of submitted literature from Manufacturers include data not pertinent to 
the submittal, clearly indicate which portion of the contents is being submitted for review. 

Numbers of copies required: Submit one digital PDF format copy of the literature which are 
required per the specifications. A digital PDF format copy will be reviewed and returned to the 
Contractor via e-mail. In addition, a digital PDF format copy will be retained by the Project 
Representative in the project file. 

SAMPLES 

Accuracy of samples: Samples shall be of the precise article proposed to be furnished. 

Numbers of samples required: Unless otherwise specified, submit all Samples in the quantity 
which is required to be returned plus one which will be retained by the Project Representative in 
the project file. 

COLORS AND PATTERNS 

Unless the precise color and pattern is specifically described in the Contract Documents, and 
whenever a choice of color or pattern is available in a specified product, submit accurate color 
and pattern charts to the Project Representative for review and selection. Unless otherwise 
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specified, submit all colors and patterns in the quantity which is required to be returned plus one 
which will be retained by the Project Representative in the project file. 

APPROVED SUBSTITUTIONS 

Approval required: 

A. The Contract is based on the standards of quality established in the Contract 
Documents. 

B. Do not substitute materials, equipment, or methods unless such substitution has 
been specifically approved for this work by the Owner. 

C. The decision of the Owner will be final. 

MATERIAL SAFETY DATA SHEETS 

Submit prior to placement of any potentially toxic or hazardous substances, Material Safety Data 
Sheets (MSDS) per the Illinois Emergency Planning and Community Right to Know Act (430 ILCS 
100 et seq.), Illinois Department of Labor, and Illinois Safety Council, as provided by the 
substance manufacturer. 

PART 3 EXECUTION 

IDENTIFICATION OF SUBMITTALS 

General: Consecutively number all submittals. Accompany each submittal with a letter of 
transmittal containing all pertinent information required for identification and checking of 
submittals. 

Internal identification: On at least the first page of each copy of each submittal, and elsewhere as 
required for positive identification, clearly indicate the submittal number in which the item was 
included. 

Resubmittals: When material is resubmitted for any reason, transmit under a new letter of 
transmittal and with a new submittal number. 

Submittal log: Maintain an accurate submittal log for the duration of the Contract, showing current 
status of all submittals at all times. Make the submittal log available for the Project 
Representative's review upon request. 

COORDINATION OF SUBMITTALS 

General: Prior to submittal for approval, use all means necessary to fully coordinate all material 
including, but not necessarily limited to: 

A. Determine and verify all interface conditions, catalog numbers, and similar data. 

B. Coordinate with other trades as required. 

Grouping of submittals: Unless otherwise specified, make all submittals in groups containing all 
associated items to ensure that information is available for checking each item when it is received. 
Partial submittals may be rejected as not complying with the provisions of the Contract Documents 
and the Contractor shall be strictly liable for all delays so occasioned. 
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TIMING OF SUBMITTALS 

General: Make all submittals far enough in advance of scheduled dates for installation to provide 
all time required for reviews, for securing necessary approvals, for possible revisions and 
resubmittals, and for placing orders and securing delivery. 

Project Representative's review time: In scheduling, allow at least ten (10) calendar days for 
review by the Project Representative following receipt of the submittal. 

Delays: Delays caused by tardiness in receipt of submittals will not be an acceptable basis for 
extension of the Contract completion date. 

END OF SUB-SECTION – SUBMITTALS 
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3.D. CONSTRUCTION SCHEDULE 

PART 1 GENERAL 

DESCRIPTION 

Work included: To assure adequate planning and execution of the Work so that the Work is 
completed within the number of days allowed in the Contract, and to assist the Project 
Representative in appraising the reasonableness of the proposed schedule and in evaluating 
progress of the Work, prepare and maintain the schedules and reports described in this Sub-
Section. 

QUALITY ASSURANCE 

Qualifications of scheduling personnel: Employ a scheduler who is thoroughly trained and 
experienced in compiling construction schedule data and in preparation and issue of periodic 
reports as required below. 

Reliance upon approved schedule: 

A. The construction schedule as approved by the Project Representative will be an 
integral part of the Contract and will establish interim Contract completion dates 
for the various activities. 

B. Should any activity not be completed within the stated scheduled date, the Owner 
shall have the right to order the Contractor to expedite completion of the activity by 
whatever means the Owner deems appropriate and necessary without additional 
compensation to the Contractor. 

C. Additional costs incurred by the Contractor in connection with expediting 
construction activity under this Article shall not be reimbursed to the Contractor by 
the Owner. 

D. It is expressly understood and agreed that failure by the Owner to exercise the 
option to either order the Contractor to expedite an activity or to expedite the 
activity by other means shall not be considered precedent-setting for any other 
activities. 

SUBMITTALS 

General: Comply with the provisions of Sub- Section 3.C: Submittals of Section 3: General 
Requirements of these specifications. 

Preliminary analysis: Within fifteen (15) calendar days after receipt of Notice of Award of Contract, 
submit one reproducible copy and four prints of a construction schedule, to be reviewed and 
approved or revised and resubmitted at the request of the Project Representative. 

Periodic reports: On the first working day of each month following submittal described in the 
Preliminary Analysis Paragraph above, submit four prints of the construction schedule updated 
as described in Part 3 of this Sub-Section. 
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PART 2 PRODUCTS 

CONSTRUCTION ANALYSIS 

Diagram: 

A. Graphically show the order and interdependence of all activities necessary to 
complete the work, and the sequence in which each activity is to be accomplished, 
as planned by the Contractor and its project field superintendent in coordination 
with all subcontractors whose work is shown on the diagram. Activities shown on 
the diagram shall include, but are not necessarily limited to: 

1. Project mobilization; 

2. Submittals and approvals of Shop drawings and Samples; 

3. Procurement of equipment and critical materials; 

4. Fabrication of special material and equipment, and their installation and 
testing; 

5. Final cleanup; 

6. Final inspection and testing; 

7. All activities by the Project Representative that affect progress, required dates 
for completion, or both, for all and for each part of the Work 

B. The detail of information shall be such that duration times of activities shall 
normally range from one to fifteen (15) calendar days. The selection and number 
of activities shall be subject to the Project Representative's approval. 

C. Show on the diagram, as a minimum for each activity, preceding and following 
event numbers, description of each activity, cost, and activity duration in calendar 
days. Submit diagram on a sheet as supplied by the Owner. 

Mathematical analysis: 

A. Furnish a mathematical analysis of the diagram by manual or computer-aided 
means, including tabulation of each activity. Show the following information as a 
minimum for each activity: 

1. Preceding and following event numbers; 

2. Activity description; 

3. Estimated duration of activities; 

4. Earliest start date (by calendar date); 

5. Latest start date (by calendar date); 

6. Earliest finish date (by calendar date); 

7. Latest finish date (by calendar date); 

8. Slack or float (in calendar days); 

9. Monetary value of the activity; 

10. Percentage of activity completed; 

11. Contractor's earnings based on portion of activity completed. 
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B. The means used in making the mathematical analysis shall be capable of 
compiling the total value of completed and partially completed activities and be 
capable of accepting modifications approved for time adjustment.  

MATERIALS STATUS REPORTS 

Format: The Contractor’s standard materials status report form will be acceptable if, in the Project 
Representative's judgment, it provides sufficient pertinent data to determine that materials 
procurement flow appears adequate for all needs of the work. 

Contents: Show at least the following information: 

A. Item description, listed in accordance with Specifications Section in which the item 
is called for; 

B. Purchase Order number and date of issue; 

C. Vendor name; 

D. Date shipped, and shipping means utilized; 

E. Estimated date of arrival at job site; 

F. Actual date of arrival at job site and receiving report number. 

Data processing: Process the data by manual or computer-aided methods, but to a degree of 
promptness and accuracy assuring complete display of all pertinent current information at date of 
each periodic report. 

PART 3 EXECUTION 

PRELIMINARY ANALYSIS 

Contents: 

A. Show all activities of the Contractor under this work for the period between receipt 
of Notice of Award of Contract and submittal of construction schedule required 
above. 

B. Show the Contractor's general approach to remainder of the Work. 

C. Show cost of all activities scheduled for performance before submittal and approval 
of the construction schedule. 

Submittal: Shall be in accordance with Preliminary Analysis Paragraph of Part 1, Submittals above 
in this Sub-Section. 

CONSTRUCTION SCHEDULE 

As soon as practicable after receipt of Notice of Award of Contract, complete the construction 
analysis described in the Construction Analysis and Materials Status Reports Articles above, in 
preliminary form. Meet with the Project Representative to review contents of proposed 
construction schedule, and make all revisions agreed upon. 

MATERIALS STATUS REPORTS 

As soon as practicable after receipt of Notice of Award of Contract, meet with the Project 
Representative, review contents of proposed Materials Status Reports, and make all revisions to 
format agreed upon. 
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PERIODIC REPORTS 

Contents: 

A. Report actual progress by updating the mathematical analysis. 

B. Note on the summary report, or clearly show on a revised issue of affected portions 
of the detailed diagram, all revisions causing changes in the detailed program. 

C. Revise the summary report as necessary for clarity. 

D. Show activities or portions of activities completed during the reporting period, and 
their actual value. 

E. State the percentage of Work actually completed and schedule as of the report 
date, and the progress in terms of days ahead of or behind the allowable dates. 

F. If the Work is behind schedule, also report progress along other paths with 
negative slack. 

G. Include a narrative report which shows, but is not necessarily limited to: 

1. A description of the problem areas, current and anticipated; 

2. Delaying factors, and their impact; 

3. An explanation of corrective actions taken or proposed. 

Show the date of latest revision. Submit in accordance with the provisions of Periodic Reports 
Sub-Paragraph of Part 1, Submittals above in this Sub-Section. 

Materials Status Reports: On the letter of transmittal accompanying periodic reports, on an 
accompanying summary sheet, or by other means acceptable to the Project Representative, 
clearly indicate those items the deliveries of which may become overdue or otherwise hazardous 
to maintenance of the approved schedule. 

REVISIONS 

Make only those revisions to approved Construction Schedule and approved Materials Status 
Reports as are approved in advance by the Project Representative. 

END OF SUB-SECTION – CONSTRUCTION SCHEDULE 
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3.E. TEMPORARY FACILITIES AND CONTROLS 

PART 1 GENERAL 

DESCRIPTION 

Work included: Temporary facilities and controls required for this Work include, but are not 
necessarily limited to: 

A. Temporary utilities such as heat, water, electricity, and telephone 

B. Sanitary facilities 

C. Enclosures such as tarpaulins, barricades, and canopies 

D. Project signs 

E. Fencing of the construction area 

F. Haul roads 

G. Dust Protection 

H. Protection 

I. Waste disposal 

J. Traffic control 

[NOTE – the sections above shall match those outlined in Part 2, Utilities below, in title 
and order.] 

Related work described elsewhere: 

A. Except that all equipment furnished by subcontractors shall comply with all 
requirements of pertinent safety regulations, the ladders, planks, hoists, and 
similar items normally furnished by the individual trades in execution of their own 
portions of the Work are not part of this Sub-Section. 

B. Permanent installation and hook-up of the various utility lines are described in the 
pertinent other Sections and Sub-Sections of these Specifications. 

PRODUCT HANDLING 

Use all means necessary to maintain temporary facilities and controls in proper and safe condition 
through progress of the Work. 

JOB CONDITIONS 

Make all required connections to existing utility systems with minimum disruption to services in 
the existing utility systems. When disruption of the existing service is required, do not proceed 
without the Owner's approval and, when required, provide alternate temporary service. 

All connections to existing utilities and utility systems shall be approved by the appropriate utility 
company prior to commencing the Work under this Sub-Section. 
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PART 2 PRODUCTS 

UTILITIES 

General: All temporary facilities shall be subject to the Owner's approval. 

Water:  

A. Furnish and install all necessary temporary water lines and water supply if 
necessary, and, upon completion of the Work, remove all such temporary facility. 

B. The Contractor will furnish all water needed for construction. 

Electricity: 

A. Furnish and install all necessary temporary wiring if necessary, and up completion 
of the Work, remove all such temporary facility. 

B. Furnish and install area distribution boxes so located that the individual trades may 
use 30 m (100') maximum length extension cords to obtain adequate power and 
artificial lighting at all points where required for the Work, for inspection and for 
safety. 

C. The Contractor will furnish all electricity consumed during construction. The 
Contractor shall provide all connections, hardware, distribution boxes required. 
This shall be incidental to the Contract unless otherwise noted. 

Heating: Provide and maintain all heat needed for proper conduct of all operations included in the 
Work. 

Utilities for testing: Normal quantities of utilities required to make final tests of completely installed 
permanent systems will be furnished by the Contractor. 

SANITARY FACILITIES 

On Site Facilities: Provide temporary sanitary facilities in the quantity required for use of all 
personnel. 

ENCLOSURES 

Furnish, install, and maintain for the duration of construction all required scaffolds, tarpaulins, 
barricades, canopies, warning signs, steps, bridges, platforms, and other temporary construction 
necessary for proper completion of the Work in compliance with all safety and other regulations. 

PROJECT SIGNS 

Allow no signs or advertising of any kind on the job site except as specifically approved in advance 
by the Owner. 

FENCING OF THE CONSTRUCTION AREA 

General: Furnish and install a temporary fence around construction areas on the site, and as 
shown on the Drawings. 

Construction: The temporary fence shall consist of woven wire mesh not less than 1.82m (72") in 
height, complete with metal posts and all required bracing with truck and pedestrian gates as 
required. 
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HAUL ROADS 

Provide and maintain all required access to the Work from paved areas and other routes, in strict 
accordance with all regulations governing the Contractor's use of the site. 

DUST CONTROL 

A. Use all means necessary to control dust on and near the Work and on and near 
all off-site borrow areas if such dust is caused by the Contractor's operations during 
performance of the Work or if resulting from condition in which the Contractor 
leaves the site. 

B. Thoroughly moisten all surfaces as required to prevent dust from being a nuisance 
to the public, neighbors, and concurrent performance of other work on the site. 

PROTECTION 

A. Use all means necessary to protect all materials of this Sub-Section before, during, 
and after installation and to protect all objects and existing utilities designated to 
remain. 

B. In the event of damage, immediately make all repairs and replacements necessary 
to meet preconstruction conditions and to the approval of the Project 
Representative and at no additional cost to the Owner. 

WASTE DISPOSAL 

Contractor shall provide waste receptacles on site and debris shall be removed on a continuous 
basis if necessary, in order to keep the site clean and orderly during the course of the Work. 
Unless otherwise stated, all debris and waste from construction activity should be removed from 
site and disposed of at an authorized waste management facility. 

TRAFFIC CONTROL 

Contractor shall be responsible for the furnishing, installation, maintenance, relocation and 
removal of all temporary traffic control regulations as required by IDOT Standard Specifications 
for Road and Bridge Construction (current edition). 

PART 3 EXECUTION 

MAINTENANCE AND REMOVAL 

Maintain all temporary facilities and controls as long as needed for the safe and proper completion 
of the Work. Remove all such temporary facilities and controls as rapidly as progress of the Work 
will permit, or as directed in writing by the Project Representative.  

PAYMENT 

Payment for all items under this Sub-Section shall be as incidental to the Contract, unless 
identified in the Bid Proposal Form as a separate pay item. 

END OF SUB-SECTION – TEMPORARY FACILITIES AND CONTROLS 
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3.F. CONSTRUCTION CLEANING 

PART 1 GENERAL 

REQUIREMENTS INCLUDE 

Clean and dispose of waste materials, debris, and rubbish. To ensure that the specified products 
are furnished and installed in accordance with design intent, procedures have been established 
for advance submittal of design data and for their review by the Project Representative. 

PART 2 PRODUCTS 

EQUIPMENT 

Provide containers for deposit of waste material, debris, and rubbish. 

PART 3 EXECUTION 

CLEANING 

A. Maintain areas under Contractor’s control free of waste materials, debris, and 
rubbish. 

DISPOSAL 

Regularly remove waste materials, debris, and rubbish from the site, and dispose off-site. 

END OF SUB-SECTION – CONSTRUCTION CLEANING 
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3.G. STARTING OF SYSTEMS 

PART 1 GENERAL 

DESCRIPTION 

Work included: 

A. Provide material and labor required to perform start-up of each respective item of 
equipment and system prior to beginning of test, adjust and balance procedures. 

1. Provide information and assistance required, cooperate with test, adjust and 
balance services. 

B. Comply strictly with specified procedures in starting up systems. 

Related work described elsewhere: 

A. Low Voltage Electric Power Low Voltage Electric Power Conductor and Cables 

B. Grounding and Bonding for Electrical Systems 

C. Raceways and Boxes for Electrical Systems 

D. Identification for Electrical Systems 

Start-Up Procedures: See additional start-up procedures in Specifications 

A. Bearings: Inspect for cleanliness, clean and remove foreign materials; 

B. Drives: 

1. Adjust tension in V-belt drives, and adjust shafts and drives for proper 
equipment speed; 

2. Clean, remove foreign materials before starting operation. 

C. Motors: Check each motor for amperage comparison to nameplate value; 

D. Pumps: 

1. Check mechanical seals for cleanliness and adjustment before running pump; 

2. Verify that piping system is free of dirt and scale before circulating liquid 
through the pump. 

E. Control Valves: 

1. Inspect both hand and automatic control valves, clean bonnets and stems; 

2. Tighten packing glands to assure no leakage, but permit valve stems to operate 
without galling; 

Adjustments: 

Provide such periodic continuing adjustment services as necessary to insure proper functioning 
of mechanical systems after occupancy of the Project, and for a period of one year after Date of 
Substantial Completion.  

END OF SUB-SECTION – STARTING OF SYSTEMS 
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3.H. CONTRACT CLOSE-OUT 

PART 1 GENERAL 

DESCRIPTION 

Work Included: To enable an orderly review and process of payment application, and to provide 
a systematic process for contract closeouts, but is not necessarily limited to: 

A. Substantial Completion 

B. Final Completion 

C. Application for Final Payment 

D. Closeout Submittals 

Related Work Described Elsewhere: 

A. Section 4: Bid Submittal 

B. Sub-Section 3.I: Project Record Documents 

C. Section 2: General Conditions 

SUBMITTALS 

Submit application for payment so stating level of completion, include list of items to be completed. 

Declaration Letter of Substantial Completion 

A. Submit on formal company letterhead. 

B. States date Contractor feels they are substantially complete. 

C. States any Work that remains to be completed and anticipated completion. 

D. Requests specific date for substantial completion walk-thru. 

Declaration Letter of Final Completion 

A. Submit on formal company letterhead. 

B. States date Contractor feels they are fully complete with the project. 

C. States warranty and maintenance bond obligations from the date of Final 
Acceptance. 

D. Requests specific date for final completion inspection. 

E. Submit with Project Binder and Record Documents. 

PART 2 PRODUCTS 

DESCRIPTION 

Project Binder: Submit (1) one hard copy three ring binder tabbed and organized with all of the 
following: 

A. Contractor and sub-contractor contact information along with their warranty and 
maintenance bond information. 
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B. Digital and hard copy as-built and/or record drawings of all work. 

C. Compilation of all permits, test reports and inspections, including punch lists and 
Certificates of Completion. 

D. Operations and maintenance manuals including instructions and video 
documentation. 

E. Projected anticipated future life cycle care and maintenance requirements. 

F. Final materials schedules with name, description, model and serial numbers, and 
manufacturer contact info. 

G. Copies of all approved submittals. 

H. Original contract. 

I. Approved change orders. 

J. Approved field orders. 

K. Final Accounting statement and documents. (See Closeout Submittals below in 
this Sub-Section.) 

PART 3 EXECUTION 

SUBSTANTIAL COMPLETION 

When the Work is substantially complete, submit written declaration to the Project Representative 
so stating. Include list of items to be completed or corrected. 

Prior to substantial completion inspection submit: 

A. Operating and maintenance data, which includes yearly tasks as well reasonable 
life cycle tasks along with anticipated future replacement date. 

B. Instruct District's personnel in operation and maintenance of all systems and 
equipment. Owner training shall be videotaped and transferred to DVD or USB 
drive to be submitted with the project binder. 

Project Representative will make a preliminary inspection within seven (7) business days after 
receipt of Contractor's Declaration. 

Upon determining that Work is substantially complete Project Representative will prepare a punch 
list of items to be completed or corrected, as determined by the inspection. 

The Project Representative will prepare and process a certificate of substantial completion 
containing: 

A. Date of substantial completion. 

B. Punch list items to be completed or corrected. 

C. The time in which punch list items shall be completed or corrected. 

D. Date that the project will be open to the public. 

E. Signatures of Project Representative and Contractor. 

Contractor shall complete all Work listed for completion or correction within designated time. 
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At time of inspection, should substantial completion not be certified, complete the Work and 
resubmit the declaration in accordance with the first paragraph of this article, “Substantial 
Completion.” 

FINAL COMPLETION 

When work is finally completed, submit written declaration to the Project Representative that: 

A. Work complies with all aspects of contract documents. 

B. All items on substantial completion punch list have been completed or corrected. 

C. All tools, construction equipment and surplus materials have been removed from 
site. 

Project Representative will make final inspection with contractor to ensure completion of all 
contract requirements. 

When Project Representative considers that all Work is finally complete in accordance with 
contract document requirements, closeout documents will be prepared and processed and the 
Certificate of Final Completion shall be issued. 

CLOSEOUT SUBMITTALS 

Contractor is required to submit: 

A. Final Sworn Statement 

B. Contractor's Affidavit of Payment of Debts and Claims 

C. Contractor's Affidavit of Release of Liens 

D. Consent of Surety to Final Payments 

E. Contractor's Release of Waiver of Liens 

F. Completed project record documents 

G. Project Binder 

Contractor is required to submit separate Releases of Waiver of Liens for subcontractors, 
suppliers and others with lien rights against property of Owner together with list of those parties. 
Submittal shall also include but not be limited to: 

A. All Change Orders 

B. Unit Prices 

C. Liquidated Damages 

D. Deduction for uncorrected work 

Contractor is required to submit Final Accounting Statement, reflecting all adjustments to contract 
sum: 

A. Original contract sum 

B. Additions and deductions resulting from all Change Orders, unit prices and/or 
deductions 

C. Liquidated damages as required 

D. Total contract sum 
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E. Previous requirements 

F. Remaining sum due 

Owner will process adjusted Final Statement in accordance with conditions of the contract. 

END OF SUB-SECTION – CONTRACT CLOSEOUT 
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3.I. PROJECT RECORD DOCUMENTS 

PART 1 GENERAL 

DESCRIPTION 

Work included: 

A. Throughout the progress of the Work of this Contract, maintain an accurate record 
of all changes in the Contract Documents, as described in the Maintenance of Job 
Set Article below. 

B. Upon completion of the Work of this Contract, transfer the recorded changes to a 
set of Record Documents, as described in the Final Record Documents Article 
below. 

QUALITY ASSURANCE 

General: Delegate the responsibility for maintenance of Record Documents to one person on the 
Contractor's staff as approved in advance by the Owner. 

Accuracy of records: Thoroughly coordinate all changes within the Record Documents, making 
adequate and proper entries on each page of Specifications and each sheet of Drawings and 
other Documents where such entry is required to properly show the change. Accuracy of records 
shall be such that future searches for items shown in the Contract Documents may reasonably 
rely on information obtained from the approved Record Documents. 

Timing of entries: Make all entries within 24 hours after receipt of information. 

SUBMITTALS 

General: The Owner's approval of the current status of Record Documents will be a prerequisite 
to the Owner's approval of requests for progress payment and request for final payment under 
the Contract. 

Progress submittals: Prior to submitting each request for progress payment, secure the Owner's 
approval of the Record Documents as currently maintained. 

Final submittal: Prior to submitting request for final payment, submit the final Record Documents 
to the Owner and secure the Owner’s approval. 

PRODUCT HANDLING 

Use all means necessary to maintain the job set of Record Documents completely protected from 
deterioration and from loss and damage until completion of the Work and transfer for the recorded 
data to the final Record Documents. In the event of loss of recorded data, use all means 
necessary to secure the data to the Owner's approval; such means shall include, if necessary in 
the opinion of the Owner, removal and replacement of concealing materials and, in such case, all 
replacements shall be to the standards originally specified in the Contract Documents. 

PART 2 PRODUCTS 

RECORD DOCUMENTS 

Job set: Promptly following award of Contract, secure from the Owner, at no charge to the 
Contractor, one complete bond copy set of all Documents comprising the Contract. 
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Final record documents: At a time near the completion of the Work, secure from the Owner at no 
charge to the Contractor, one complete set of bond copies of all Drawings included in the Contract. 

PART 3 EXECUTION 

MAINTENANCE OF JOB SET 

Identification: Immediately upon receipt of the job set described in the Job Set Paragraph above, 
identify each of the Documents with the title "RECORD DOCUMENTS – JOB SET". 

Preservation: 

A. Considering the Contract completion time, the probable number of occasions upon 
which the job set must be taken out for new entries and for examination, and the 
conditions under which these activities will be performed, devise a suitable method 
for protecting the job set to the approval of the Owner. 

B. Do not use the job set for any purpose except entry of new data and for review by 
the Owner, until start of transfer of data to final Record Documents. 

C. Maintain a job set at the site of Work as that site is designated by the Owner. 

Making entries on drawings:  

Using an erasable colored pencil (not ink or indelible pencil), clearly describe the change by note 
and by graphic line, as required. Date all entries. Call attention to the entry by a "cloud" around 
the area or areas affected. In the event of overlapping changes, different colors may be used for 
each of the changes. 

Making entries on other documents: 

A. Where changes are caused by directives issued by the Owner, clearly indicate the 
change by note in ink, colored pencil, or rubber stamp. 

B. Where changes are caused by Contractor originated proposals approved by the 
Owner, including inadvertent errors by the Contractor, which have been accepted 
by the Owner, clearly indicate the change by note in erasable colored pencil. 

C. Make entries in the pertinent Documents as approved by the Owner. 

Conversion of schematic layouts: 

A. In most cases on the Drawings, arrangement of conduits and circuits, piping, ducts, 
and other similar items, is shown schematically and is not intended to portray 
precise physical layout. Final physical arrangement is as determined by the 
Contractor, subject to the Owner's approval. However, design of future 
modifications of the facility may require accurate information as to the final physical 
arrangement of items which are shown only schematically on the Drawings. 

B. Show on the job set of Record Drawings, by dimension accurate to within 150 mm 
(6"), the centerline of each run of items such as is described in Paragraph (1) 
above. Clearly identify the item by accurate note such as "cast iron drain", "galv. 
water", "cmp rccp", etc. Show, by symbol or note, the vertical location of the item 
("under slab", "in ceiling plenum", "exposed", etc.). Make all identification 
sufficiently descriptive that it may be related reliably to the Specifications. 

C. The Owner may waive the requirements for conversion of schematic data where, 
in the Owner's judgment, such conversion served no beneficial purpose. However, 
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do not rely upon waivers being issued except as specifically issued in writing by 
the Owner. 

D. Timing of entries: Be alert to changes in the Work from how it is shown on the 
Contract Documents. Promptly, and in no case later than 24 hours after the change 
has occurred and been made known to the Contractor, make the entry or entries 
required. 

Accuracy of entries: Use all means necessary, including the proper tools for measurement, to 
determine actual locations of the installed items. 

FINAL RECORD DOCUMENTS 

General: The purpose of the final Record Documents is to provide factual information regarding 
all aspects of the Work, both concealed and visible, to enable future modification of design to 
proceed without lengthy and expensive site measurement, investigation, and examination. 

Approval of recorded data prior to transfer: Following receipt of the bond copies described in the 
Final Record Documents Paragraph in Part 2 Products above and prior to start of transfer of 
recorded data thereto, secure a review by the owner of all recorded data. Make all required 
revisions. 

Transfer of data to drawings: Carefully transfer all change data shown on the job set of Record 
Drawings to the corresponding plans, coordinating the changes as required, and clearly indicating 
at each affected detail and other drawing the full description of all changes made during 
construction and the actual location of items described in the “Conversion of Schematic Layouts” 
article in Part 3 above of this Sub-Section. Call attention to each entry by drawing a "cloud" around 
the area or areas affected. Make all change entries on the bond copies neatly, consistently, and 
in ink or crisp black pencil. 

Transfer of data to other documents: If the Documents other than Drawings have been kept clean 
successfully during progress of the Work, and if entries have been sufficiently orderly thereon to 
the approval of the Owner, the job set of those Documents (other than Drawings) will be accepted 
by the Owner as final Record Documents for those Documents. If any such Document is not so 
approved by the Owner, secure a new copy of that Document from the Owner at the Owner's 
usual charge for reproduction; carefully transfer the change date to the new copy and to the 
approval of the Owner. Final record documents shall be submitted in both digital and hardcopy 
formats. Digital formats shall be scanned and saved as PDF on the closeout USB drive. 

Review and approval: Submit the completed total set of Record Documents to the Owner as 
described in the Final Submittal Paragraph above. Participate in review meeting or meetings as 
required by the Owner, make all required changes in the Record Documents, and promptly deliver 
the final Record Documents to the Owner. 

CHANGES SUBSEQUENT TO ACCEPTANCE 

The Contractor shall have no responsibility for recording changes in the Work subsequent to 
acceptance of the Work by the Owner, except for changes resulting from replacements, repair, 
and alterations made by the Contractor as part of Contractor’s guarantee. 

END OF SUB-SECTION – PROJECT RECORD DOCUMENTS 

END OF SECTION 3 – GENERAL REQUIREMENTS 
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4.A. BID SUBMITTAL CHECKLIST 

TO BE RETURNED WITH BID SUBMITTAL 

Project Title / Reference #: Greene Valley Recreational Improvements, Z-152-014 
Bid Due Date and Time of Bid Opening: 11:00 a.m. Monday, August 24th, 2026, bid opening at 
11:00 a.m. Monday, August 24th. 2026 
Bidder should use this Bid Submittal Checklist as a final check to ensure that all required 
documents are completed and included with the Bid Submittal. . Failure to submit bid submittal 
in its entirety may result in the rejection of the bid. 

Bid Submittal Checklist 
• The completion and submission of all of Section 4.A, 4.B, 4,C, 4.D, 4.E and 4.F.  

 
• Acknowledgment of any and all addenda to the Specifications and Bid Proposal in making 

this Bid by noting appropriately on the Section 4.B Bid Proposal Form.  
 

• Bidder has submitted its Bid Security. (See Sub-Section 1.D: Bid Security for details 
about the Bid Security; if submitting a bid bond for the bid security, include the form from 
Sub-Section 4.D.) 

 
• Submission of supplemental information as required per Section 1.E - Bidder’s 

Qualification Requirements 
 

• Bidder has packaged the Bid Submittal in a properly labeled container, addressed to the 
correct location, included the correct number of copies, and allowed enough time for 
delivery by the due date and time. (See Table Section 1.A: Important Information of the 
specifications for bid submittal due date and location.)  

 
• License and Registration to do Business in Illinois: submit a copy of your Current Illinois 

Secretary of State Certificate of Good Standing 
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4.B. BID PROPOSAL FORM 

In submitting this Bid Proposal, the undersigned person(s) hereby declares that the only parties 
having an interest in the Bid Proposal as principals are those named herein, and that the Bid 
Proposal is made without collusion with any other person, firm or corporation. 
The undersigned person(s) further declare, having carefully examined the Construction Drawings, 
Bid Proposal Form, specifications, form of Contract and contract bonds, general conditions, 
general requirements and special provisions entitled: “Greene Valley Recreational Improvements” 
Dated: July 31st, 2026 prepared for the construction of this project, and also having received, read, 
and taken into account all addenda thereto as follows: (list in the following space, the number of 
and date of each addendum received). 

                    

  
Addendum 

No.  Date Received   
Addendum 

No.  Date Received   

                 

                 

                 
                    

 
and having inspected all of the local conditions affecting the Contract and the detailed 
requirements of the Work and understanding that in making this bid proposal the undersigned 
waives all rights to pleading misunderstanding regarding the same. 
The undersigned further understands and agrees that if this Bid Proposal is accepted, the 
undersigned is to furnish and provide all necessary machinery, tools, apparatus, and other means 
of construction, and to do all the work, and to furnish all the labor, materials or equipment specified 
in the Contract, except such materials as are to be furnished by the Owner in the manner and at 
the time therein prescribed, in accordance with the requirements therein set forth, for the following 
sum, as calculated in the “Schedule of Unit Prices” form: 
 

BASE BID 
Total Materials and Labor for the Sum of: $ __________________________________  
 (Base Bid written in numerals) 
 

 ________________________________________________________________  Dollars 
 (Base Bid written in words) 
 
 
Accompanying this Bid Proposal Form is a certified check, bank draft, cashier’s check or bid bond 
(using form provided by the Owner) complying with the requirements of the general conditions, 
as shown in the Invitation to Bid, made payable to the Owner, in the amount of at least ten percent 
(10%) of the Base Bid Total: 
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ALTERNATE #1 BID  
Total Materials and Labor for the Sum of: $ __________________________________  
 (Alternate #1 Bid written in numerals) 
 

 ________________________________________________________________  Dollars 
 (Alternate #1 written in words) 
 
 
 
 
The undersigned agrees that all Work to be performed under this Contract shall be substantially 
complete by the Substantial Completion Date and Final Completion Date specified in Sub-Section 
1-F: Completion Dates. Within 7 days after the dates of substantial completion, the Owner will 
furnish the Contractor with a punch list specifying the items that need to be completed or 
corrected. The Contractor shall complete all items on the punch list by the date specified in 
Completion Dates Sub-Section, or within such time as may be allowed by extensions approved 
by the Owner. Liquidated damages shall apply to said Substantial Completion Date and 
Final Completion Date, per Sub-Section 1-F: Completion Dates of these Specifications. 
The undersigned further agrees to execute a Contract for this Work and present same to the 
Owner within fifteen (15) calendar days after receiving a written Notice of the Award of Contract. 
The undersigned further agrees to execute and present within fifteen (15) calendar days after 
receiving a written Notice of the Award of Contract, a Performance Bond, and Material and Labor 
Payment Bond satisfactory to and in the form prescribed by the Owner, in the penal sum of the 
full amount of the Contract, guaranteeing the faithful performance of the Work and the payment 
of all labor and materials in accordance with the terms of the Contract. 
The undersigned further agrees to furnish within fifteen (15) calendar days after receiving a written 
Notice of Award of Contract, all Certificates of Insurance required by the Contract, declaration 
page(s) for all policies specified herein and endorsements or other documentation indicating that 
the Owner has been named as additional insured under the policies as required by the Contract. 
The Contractor shall also provide the Owner within said 15-day period with a construction 
schedule. 
The undersigned further acknowledges and complies with the Responsible Bidder Requirements 
as outlined in the District’s Purchasing Policy, Ordinance No. 22-132, Section 11. 
The undersigned further acknowledges and complies with the provisions of the Employee 
Classification Act, 820 ILCS 185/1 et seq. 
The undersigned further agrees to begin the Work not later than fifteen (15) calendar days after 
receiving the Notice to Proceed, and unless otherwise provided, and to prosecute the Work in 
such a manner and with sufficient materials, equipment, and labor as will ensure its completion 
by the date specified herein, unless additional time shall be granted by the Project Representative 
in accordance with the provisions of Section 2: General Conditions, it being understood and 
agreed that the completion by the specified date is of the essence of the Contract. 
If this Proposal is accepted and the undersigned shall fail to execute a Contract and furnish 
Contract Bonds or fail to deliver the Certificate of Insurance, declaration pages or Construction 
Schedule as required herein, it is hereby agreed that the full amount of the ten percent (10%) bid 
security shall become the property of the Owner and shall be considered as payment of damages 
due to delay and other causes suffered by the Owner because of the undersigned’s default; 
otherwise said bid security shall be returned to the undersigned. 
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(Contractor Name)         hereby certifies that it is not 
barred from bidding on this Contract as a result of violation of either Section 33E-3 or 33E-4 of 
Article 33E of the Criminal Code of 1961. 
 
Signature:          
 
Title:           
 
Date:         
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***** 
            

 (SEAL) 
 
IF AN INDIVIDUAL 
 
SIGNATURE OF BIDDER          
 
Doing Business as           
 
Business Address           
 
            
 
 

***** 
            (SEAL) 
 
IF A PARTNERSHIP 
 
NAME OF FIRM           
 
Signature            
 
Business Address           
 
            
 
Name and Address of all members of Partnership: 
 
            
 
            
 
            
 
            
 

***** 
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IF A CORPORATION       (CORPORATE SEAL) 
 
 
Corporate Names           
 
A Corporation in the State          
 
Signature            
 
Business Address           
 
            
 
 
 
Names of Officers 
 
            
PRESIDENT 
 
            
SECRETARY 
 
            
TREASURER 
 

Attested by            
 

Secretary            

END OF SUB-SECTION – BID PROPOSAL FORM 
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4.C. SCHEDULE OF UNIT PRICES 

The following unit prices and Alternates, if applicable, shall provide the basis for determining the 
total amount of the Bidder's Bid and the Contract. Bids shall be evaluated on the Base Bid A 
limited budget exists for the Work. If the lowest Base Bid exceeds the budget, the Owner may 
incrementally deduct the fixed price of Miscellaneous Items per Project Representative equally 
from all bids until the Base Bid from two Bidders is below the project budget. 
 
In case of any discrepancies in the figures submitted, unit prices shall govern over total prices, 
unless the unit price is omitted. If both the unit price and total price are omitted, the bid shall be 
rejected. 
  

Permits & Fees 
    

No. ITEM DESCRIPTION QTY UNIT UNIT PRICE TOTAL 

1 * Construction Performance & 
Payment Bonds 1 LS     

2 Mobilization 1 LS     
3 * Construction Layout 1 LS     
4 * Other Project Bonds 1 LS     
5 * As-Built Survey 1 LS           

 
Site Preparation 

    

No. ITEM DESCRIPTION QTY UNIT UNIT PRICE TOTAL 

6 Work Zone Traffic Control & 
Protection and Construction Signs 1 LS     

7 Temporary Construction Fence 700 LF     
8 * Tree Trunk Protection 12 EACH     
9 Tree Branch Pruning 1 LS     

10 *Root Pruning 12 EACH     
11 Mulching IDOT 2A 2 ACRE     
12 * Sediment Control, Silt Fence 5,370 LF     

13 * Sediment Control, Silt Fence 
Maintenance 5,370 LF     

14 *Sediment Control, Silt Curtain 120 LF     
15 *Cofferdam and Dewatering 1 LS     
16 Inlet And Pipe Protection 3 EACH     
17 * Stabilized Construction Entrance 1 LS     
18 * Clearing and Grubbing 1 LS     
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Demolition 
No. ITEM DESCRIPTION QTY UNIT UNIT PRICE TOTAL 

19 Pavement Removal, Parking Lot 
Surface Course 2,000 SY     

20 Pavement Removal, Full Depth, 
Parking Lot 888 SY     

21 * Salvage and Relocate cable gate 
posts 1 LS     

22 * Salvage ADA Parking Signs 4 EACH     

23 * Removal of existing C channel 
sign posts 4 EACH     

24 *Salvage & Relocate preserve 
welcome sign 1 EACH     

25 *Salvage & Relocate stop sign 1 EACH     
26 * Salvage wooden preserve sign 1 LS     

27 * Salvage & Relocate traffic 
counter 1 LS     

28 * Salvage & Relocate Boulders 3 EACH     
29 Removal of Pipe Culvert, CMP 15" 53 LF     

30 Township pavement ROW 
Removal/Restoration 1 LS     

31 *Picnic shelter and concrete pad 
demolition  1 LS     

32 *Removal and salvage concrete 
wheel stops 65 EACH     

33 
Pavement Marking Removal - 
Water Blasting 66 SF     

       
Excavation & Embankment 

    

No. ITEM DESCRIPTION QTY UNIT UNIT PRICE TOTAL 
34 Earth Excavation 1 LS     

       
Pavement & Curbing 

    

No. ITEM DESCRIPTION QTY UNIT UNIT PRICE TOTAL 

35 Geotechnical Fabric for Ground 
Stabilization 3020 SY     

36 Compacted Aggregate Base 
Course, Type A, CA-6 1,750 CY     

37 
Compacted Aggregate Base 
Course, Type A, CA-1 104 CY     

38 
Granite cobble 4" - 12" With FA2 
infill 75 CY     

39 Bituminous Materials (Prime Coat) 9,163 LB     
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40 Hot-Mix Asphalt Binder Course, IL-
19.0, N50 422 TON     

41 Hot-Mix Asphalt Surface Course, 
Mix "C" N50 253 TON     

42 Portland Cement Concrete 
Sidewalk, 5" 800 SY     

43 Portland Cement Concrete Paving, 
6" 374 SY     

44 * Detectable Warnings 100 SF     

45 * Pavement Striping - Paint, 4" 
yellow 1045 LF     

46 * Pavement Striping, 4" yellow 645 LF     

47 * Pavement Marking - Letters and 
Symbols 48 SF     

48  * Pavement Striping, 24" white 35 LF     

       
Utility Structures 

    

No. ITEM DESCRIPTION QTY UNIT UNIT PRICE TOTAL 
49 * Drainage Seam 1 EACH     

50 Galvanized Steel Flared End 
Section 15" 6 EACH     

51 Galvanized Steel Flared End 
Section 8" 1 EACH     

52 Pipe Culvert, Class A, Type 1 15" 
(RCP) 94 LF     

53 Pipe Culvert, Class A, Type 1 8" 
(HDPE) 158 LF     

54 *Drain Basin,  PVC, 2' Diam. And 
Grate 2 EACH     

55 Outlet Energy Dissapation 3 EACH     

       
Misc. Structures 

    

No. ITEM DESCRIPTION QTY UNIT UNIT PRICE TOTAL 

56 

* Washroom Building 
(Installation/conctractor furnished 
items) 

1 LS     

57 

* Picnic Shelter 
(Installation/contractor furnished 
items) 

1 LS     

58 

* Shade Structure 
(Installation/conctractor furnished 
items) 

1 LS     

59 * Visitor Information Sign 1 EACH     
60 * Interpretive Sign 2 EACH     
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61 Title Sign 1 LS     
62 6x6 Naigation Post (Install) 3 EACH     
63 * Benches 2 EACH     
64 * Bike Rack 2 EACH     
65 Swing gate 1 LS     
66 *Outdoor grill 1 EACH     
67 *Outdoor grill (ADA accessible) 1 EACH     

68 Column surround - Stone veneer 
(Picnic shelter) 6 EACH     

69 * Sign Panels, Type 1 (Speed Limit, 
ADA Parking, Stop Sign) 29 SF     

70 * Metal Post, Type A 40 LF     
71 * Telescoping Steel Sign Support  64 LF     

72 * Base for Telescoping Steel Sign 
Support  8 EACH     

       
Utilities 

    

No. ITEM DESCRIPTION QTY UNIT UNIT PRICE TOTAL 

73 * Building water srvice controls 
and Piping 1 LS     

74 * Building sanitary force main 
and grinder pump system 1 LS     

75 * Site electric service and 
distribution sytem 1 LS     

       
Landscaping 

    

No. ITEM DESCRIPTION QTY UNIT UNIT PRICE TOTAL  
Trees / Shrubs 

    

76 * Amelanchier laevis 6' B&B 4 EACH     
77 * Aronia melanocarpa #5  6 EACH     
78 * Caenothus americanus #5 4 EACH     
79 * Hamamelis virginiana 1.5" B&B 6 EACH     
80 * Mulch  at 3" 14 CY     
81 *Limestone outcropping seating 42 TON     
  Seed Mixes     UNIT PRICE TOTAL 

82 * Turf Type Tall Fescue Seed Mix 4,400 SY     
83 Turf, IDOT Class 2A 138 SY     

      
      

 
Miscellaneous 

    

No. ITEM DESCRIPTION QTY UNIT UNIT PRICE TOTAL 
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84 * Miscellaneous Items Per Project 
Representative 1 LS $125,000.00  $125,000.00  

      
   

 Base Bid 
Total:      

      
 

Alternates 
    

No. ITEM DESCRIPTION QTY UNIT UNIT PRICE TOTAL 
87 * Solar Panel System 1 LS     

 

UNIT PRICE SUPPLEMENT 
 
The undersigned Bidder proposes the unit price amounts as supplement to the Contract unit price 
of lump sum (LS) for Earthwork 
 

A. Unit Price No. 1: Removal and Disposal of Unsuitable Material $                   /CY 

B. Unit Price No. 2: Porous Granular Embankment, Subgrade       $                   /CY 

C. Unit Price No. 3: Earth Excavation, Embankment                       $                   /CY 

 

 
 

END OF SUB-SECTION – SCHEDULE OF UNIT PRICES 
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4.D. BIDDER’S QUALIFICATION STATEMENT 

PURPOSE OF STATEMENT 
 
The information supplied by the Bidder on this form as provided in Sub-Section 1.D: Instructions 
to Bidders, will be used by the Owner to evaluate the Bidder’s understanding of the Project 
requirements, and the Bidder’s financial background, previous experience and overall ability to 
perform the Work in a proper and timely manner. 
 
BIDDER IDENTIFICATION 
 
Bidder Name:    
 
Bidder Address:   
 
   
 
Phone Number:   
 
Submitted By:        
                                                     (Name)                         (Title) 
 
EXPERIENCE QUESTIONNAIRE 
 
1. How many years has your organization been in business under your present business 

name?   

2. How many years’ experience in construction work has your organization had: 

as a prime contractor  , or as a subcontractor   ? 

3. What is your organization’s registration or license number, as issued by the State of 

Illinois?_____________________________________________________________ 

 
4. State the amount of the largest Performance Bond that was obtained by your 

organization from a certified surety company during the last two years.  $   

Also state the name     and 

telephone number    of the surety company from 

which this Performance Bond was obtained. 

Add total current bonding capacity and current bond obligations – staff to verify with 

surety 
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5. Has a claim been filed against any of your Performance Bonds or Labor and Material 

Payment Bonds within the last five years?  Please circle one: YES or NO 

If so, explain in detail on a separate sheet the sureties involved, the circumstances 

surrounding the claim and the final resolution of the claim. 

6. Please list below the approximate dollar amount of contracts awarded to your 
organization during the current and last two years: 
  CURRENT YEAR LAST YEAR YEAR BEFORE LAST 
(a)  Total Work  

Volume $________________ $______________ $__________________ 
    
(b)  Amount of 

(a) That 
Was Sublet $________________ $______________ $__________________ 

 
8. Please list below the most recent past or present projects that your organization has 

successfully constructed that you feel are most similar in nature to the Project for which 
this Bid is being submitted: 

 

PROJECT  
DESCRIPTION LOCATION OWNER CONTRACT 

AMOUNT 
CONTRACT 

DATES 

1. 
    

2. 
    

3. 
    

4. 
    

5. 
    

6. 
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9. For the projects listed previously, please supply the name of a reference from the Owner 
and from the Owner’s Field Representative (who was acting as the Inspector during each 
particular project): 

NAME OF OWNERS 
REFERENCE 

PHONE NO. NAME OF  
INSPECTOR 

PHONE NO. 

1. 
   

2. 
   

3. 
   

4. 
   

5. 
   

6. 
   

 
10. Please list below background information on the individuals in your organization that will 

be principally involved in the administration, coordination, and field supervision of the 
Project for which this Bid is being submitted: 

INDIVIDUAL’S NAME  POSITION/ 
TITLE 

YEARS OF  
EXPERIENCE 

YEARS WITH  
ORGANIZATION 

1. 
   

2. 
   

3. 
   

4. 
   

5. 
   

6. 
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WORK TO BE SUBCONTRACTED 
Please list below that portion of the Work for which you intend to retain a subcontractor: 

DESCRIPTION OF WORK TO 
BE SUBLET 

APPROX. 
COST 

PROBABLE  
SUBCONTRACTOR 

 $  

 $  

 $  

 $  

 $  

 $  

 $  
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BIDDER’S AFFIDAVIT 
 
 
 STATE OF 
   SS. 
 COUNTY OF 
 
 

    being duly sworn, certifies that the foregoing 
statements of experience and qualifications set forth in the Bidder’s Qualification Statement 
and all foregoing statements contained herein are true, correct, and complete and that the 
answers given to the foregoing questions are also true, correct and complete. Permission is 
hereby granted by the Bidder for the Forest Preserve District of DuPage County to contact 
any person or organization herein named, for purposes of obtaining references or to obtain 
any information the Owner determines is necessary to verify the statements contained 
herein. 

 
 
 
 
   By:    (SEAL) 
                                       (Signature) 
 
 
   (name of Bidder if Bidder is an Individual) 
   (name of Partner if Bidder is a Partnership) 
   (name of Officer if Bidder is a Corporation) 
 
 
 
 SUBSCRIBED and sworn to before me 
 
 this   day of   , 20  
 
 
     (SEAL) 
                            (Notary Public) 

END OF SUB-SECTION – BIDDER’S QUALIFICATION STATEMENT 
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FOREST PRESERVE DISTRICT 
 OF DUPAGE COUNTY 
 3 South 580 Naperville Road 
 Wheaton, IL  60187 

 
 

4.E. BID BOND 
 
 KNOW ALL MEN BY THESE PRESENTS, that we   
   
   
 
(insert name and address of contractor), as PRINCIPAL, and   
 
   
 
(insert name and address of insurance company), as SURETY, are held and firmly bound unto the 

FOREST PRESERVE DISTRICT OF DUPAGE COUNTY in the penal sum of 10% of the Base Bid amount, 

lawful money of the United States, for the payment of which, well and truly to be made, we bind ourselves, 

our heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 

 THE CONDITION OF THE FOREGOING OBLIGATION IS SUCH that the PRINCIPAL is submitting 

a written proposal to the FOREST PRESERVE DISTRICT OF DUPAGE COUNTY for the improvement 

designated in the “Greene Valley Recreational Improvements,” dated July 31st, 2026, Project Number Z-

152-014. 

 NOW THEREFORE, if the proposal is accepted and a contract awarded to the PRINCIPAL by the 

FOREST PRESERVE DISTRICT OF DUPAGE COUNTY for the above-designated improvement and the 

PRINCIPAL shall, within fifteen (15) days after notice of award, enter into a formal contract, furnish 

acceptable surety guaranteeing the faithful performance of the work and the payment of all labor and 

material, and furnish evidence of the required insurance coverages, all as provided for in the 

aforementioned Specifications for Project No. Z-152-014, then this obligation shall become void; otherwise 

it shall remain in full force and effect. 

 IN THE EVENT THE FOREST PRESERVE DISTRICT OF DUPAGE COUNTY determines that the 

PRINCIPAL has failed to comply with any requirement set forth in the preceding paragraph, the FOREST 

PRESERVE DISTRICT OF DUPAGE COUNTY shall immediately be entitled to recover the full penal sum 

set out above, together with all court costs, attorney fees, and any other expense of recovery. 
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IN WITNESS WHEREOF, the PRINCIPAL, and the SURETY have caused this instrument to be signed by 

their respective officers and their corporate seals to be affixed hereto this _______ day of _____________, 

20_____. 

PRINCIPAL 

________________________________  By: ____________________________________ 
 (COMPANY NAME)                   (SIGNATURE) 
 
   Title: ___________________________________ 
 

SURETY 

________________________________                     By: _____________________________________ 
            (NAME OF SURETY)                                                        (SIGNATURE OF ATTORNEY-IN-FACT) 
 

NOTARIZATION OF PRINCIPAL 
 
STATE OF ILLINOIS 
COUNTY OF   
 
 I,   , a Notary Public in and for said county, do hereby certify that 
 
     (Insert names of individual signing on behalf of 
the Principal), personally know to me to be the same person whose name is subscribed to the foregoing 
instrument on behalf of the Principal, appeared before me this day in person and acknowledged that he/she 
signed said instrument as his/her free and voluntary act for the uses and purposes therein set forth. 
 
 Given under my hand and notary seal this ______day of ____________________, 20___. 
 
 ________________________________________________  My commission expires   . 
                        (NOTARY PUBLIC) 
 

NOTARIZATION OF SURETY 
 
STATE OF ILLINOIS 
COUNTY OF   
 
 I,   , a Notary Public and for said county, do hereby certify that 
 
     (Insert names of individual signing on behalf 
of the Surety), personally know to me to be the same person whose name is subscribed to the foregoing 
instrument on behalf of the Surety, appeared before me this day in person and acknowledged that he/she 
signed said instrument as his/her free and voluntary act for the uses and purposes therein set forth.  
 
 Given under my hand and notary seal this ______day of ____________________, 20___. 
 
 ________________________________________________  My commission expires   . 
                        (NOTARY PUBLIC) 
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4.F APPRENTICESHIP OR TRAINING PROGRAM CERTIFICATION 

PURPOSE OF STATEMENT 
The information supplied by the Bidder on this form as provided in Sub-Section 1.D: Instructions 
to Bidders, will be used by the Owner to evaluate the Bid. The Bidder shall complete this section, 
provide Letters of Good Standing, and Certificate of Apprenticeships in order to be in compliance 
with the Responsible Bidder Requirements as outlined in the District’s Purchasing Policy, 
Ordinance No. 22-123, Section 11.  
 
BIDDER CONTACT INFORMATION 
 
Bidder Name:    
 
Bidder Address:   
 
   
 
Submitted By:        
                                                     (Name)                         (Title) 
Contact Email:   
 
Contact Phone Number:   
 
PARTICIPATION 
[Refer to purchasing policy] 
REGISTRATION 
Complete the table below providing the United States Department of Labor’s (“USDOL”) Bureau 
of Apprenticeship and Training registration number in compliance with subsequent terms and 
conditions provided in this section. For an example of a completed form, please see 
Apprenticeship or Training Program Certification in Section 5: Sample Documents. In addition, 
please attach the official USDOL Certificate of Apprenticeship and Sponsor’s Letter of Good 
Understanding to the bid submittal. For an example of an official USDOL Certificate of 
Apprenticeship and Sponsor’s Letter of Good Understanding, see Section 5: Sample Documents. 
 
Provide as a separate attached document if number exceed the size of the table below. Bidder is 
required to provide completed chart for Bidder and all Bidder’s subcontractors.  
 
 

COMPANY NAME PRIME/SUB SPONSOR NAME TYPE OF WORK USDOL 
REGISTRATION NO. 
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This contract requires all Bidders and all Bidders’ known Subcontractors to disclose 
participation in apprenticeship or training programs that are (i) approved by and registered with 
the USDOL Bureau of Apprenticeship and Training, and (ii) applicable to the work of the above 
indicated proposals or groups. Participating Bidders are required to complete the following 
certification: 

• By filling out the table above, the Bidder certifies that it is a participant, either as an 
individual or as part of a group program, in an approved apprenticeship or training 
program applicable to each type of work or craft that the Bidder will perform with its 
own employees. Exceptions for non-employees are listed in section below, 
Owners/Partners/Member. 

• By filling out the table above, the Bidder further certifies for work to be performed by 
subcontract that each of its known Subcontractors submitted for approval either (i) is, 
at the time of such bid, participating in an approved, applicable apprenticeship or 
training program; or (ii) will, prior to commencement of performance of work pursuant 
to this contract, establish participation in an approved apprenticeship or training 
program applicable to the work of the subcontract. 

• By filling out the table above, the Bidder certifies the official name of each program 
sponsor holding the Certificate of Registration for all the types of work or crafts in 
which the Bidder is a participant and that will be performed by or in consultation with 
the Bidder’s employees. Types of work or craft that will be subcontracted shall be 
included and listed as “subcontract work.” The list shall also indicate any type of work 
or craft job category for which there is no applicable apprenticeship or training 
program available. 

Owners / Partners / Members 
Please fill out the table below if any Bidder or Subcontractor individual owners, partners, or 
members (rather than employees) shall perform all or part of the work of the contract where 
prevailing rates of wages would be required. 
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COMPANY NAME NAME OWNERS / PARTNERS / 
MEMBERS 

POSITION TITLE OWNERS / 
PARTNERS / MEMBERS 

   

   

   

   

 
 
Sponsor Letter of Good Standing 
This contract requires all Bidders and Bidders’ subcontractors to provide a Letter of Good 
Standing from their Sponsor. The letter shall state that the Bidder and/or Bidders’ subcontractors 
are in good standing with the Sponsor with an expiration date; recognition that the Sponsors 
apprenticeship and training program is certified by USDOL and has graduated at least 5 
apprentices from each program; and list each trade program, program number, and number of 
successful graduates from that program. See Section 5: Sample Documents for a sample of the 
Sponsor Letter of Good Standing.  
 
It is in the best interest of the Bidder to submit the Sponsor’s Letter of Good Standing for the 
Bidder and all Bidders’ known subcontractors with the bid. Failure to provide all letters for Bidder 
and Bidder’s known subcontractors, may result in the rejection of the bid. If after seven (7) 
calendar days from the bid opening in the chart in Section 1F of the Bid and Specifications 
Proposal the Bidder has not provided all Sponsor Letters for Bidder and Bidder’s Contractor, the 
Bidder may be determined to be an unresponsive bidder and may result in the rejection of the bid. 
 
Certificate of Apprenticeship 
This contract requires all Bidders and Bidders’ known subcontractors to provide a Certificate of 
Apprenticeship from their Sponsor. See Section 5: Sample Documents for a sample of a 
Certificate of Apprenticeship.  
 
It is in the best interest of the Bidder to submit the Sponsor’s Certificate of Apprenticeship for the 
Bidder and all Bidders’ subcontractors with the bid. Failure to provide all certificates for Bidder 
and Bidder’s subcontractors, may result in the rejection of the bid. If after seven (7) calendar days 
from the bid opening in the chart in Section 1F of the Bid and Specifications Proposal the Bidder 
has not provided all certificates for Bidder and Bidder’s Contractor, the Bidder may be determined 
to be an unresponsive bidder and may result in the rejection of the bid. 
 
 
 
 
Prime Responsibilities 
The Bidder shall require this certification provision be included in all approved subcontracts. The 
Bidder shall be responsible for making a complete report and shall make certain that each type 
of work or craft job category that will be utilized on the project is accounted for and listed. At any 
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time before or after award, the District may require the production of a copy of each applicable 
Certificate of Registration issued by the USDOL evidencing such participation by the Contractor 
and any or all its Subcontractors. To fulfill the participation requirement, it shall not be necessary 
that any applicable program sponsor be currently accepting, or that it will accept, applications for 
apprenticeship, training, or employment during the performance of the work of this contract. 
 
Bidder is required to notify the District of any changes to Bidder’s subcontractors. The Bidder shall 
provide the District notice in writing and provide the Bidder’s subcontractor Sponsor’s Letter of 
Good Standing, Certificate of Apprenticeship, and all information required in the Registration 
Table of this sub-section.  
 
Certification 
By signing below, the Bidder certifies that the information submitted on this form is true and correct 
to the best of its knowledge. 
 
 
 
Printed Name:     Signature:   
 
 
Title:         Date:   
 
 

END OF SUB-SECTION – APPRENTICESHIP OR TRAINING PROGRAM CERTIFICATION 
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LATE BIDS WILL NOT BE ACCEPTED! 

 

SEALED BID PROPOSAL 

PROJECT NAME: Greene Valley Recreational 
Improvements 

PROJECT NUMBER: Z-152-014 

BID DUE DATE: 08/24/2026 

BID DUE TIME: 11:00 

CONTRACTOR:    

DATED MATERIAL - DELIVER IMMEDIATELY 

 

PLEASE CUT OUT AND AFFIX THIS BID LABEL (ABOVE) TO 
THE OUTERMOST ENVELOPE OF YOUR PROPOSAL TO HELP 
ENSURE PROPER DELIVERY! 

 

LATE BIDS WILL NOT BE ACCEPTED! 

END OF SECTION 4 – BID SUBMITTAL 


